

KMSCL - SUPPLY ORDER DETAILS IN 2012 AS ON 30.04.2012

Sl. No.	Equipment Name	Order No	Order Date	District	Institutions	Qty	Project	Delivery Period
1	Fumigation Dispensor	01/2012/50	03-01-2012	Kozhikkode	General Hospital Kozhikkode	1	HDS	4 weeks
2	Water Bath	2/2012/142	04-01-2012	Eranakulam	THQH Karuvelipady	1	NRHM	6 weeks
3	Autoclave Cylindrical Horizontal	3/2012/222	05-01-2012	Pathanamthitta	District Hospital Kozhencherry	1	NRHM-MOT	6 weeks
				Pathanamthitta	Govt speciality Hospital Adoor	1	NRHM-MOT	6 weeks
				Pathanamthitta	THQH Thiruvalla	1	NRHM-MOT	6 weeks
				Idukki	THQH Thodupuzha	1	NRHM-MOT	6 weeks
				Thrissur	THQH Vadakkancherry	1	NRHM-MOT	6 weeks
				Palakkad	THQH Ottappalam	1	NRHM-MOT	6 weeks
				Kannur	THQH Peravoor	1	NRHM-MOT	6 weeks
4	ECG Machine Single Channel	4/2012/37	06-01-2012	Thiruvananthapuram	Govt. Homeopathic Medical College Hospital	1	HDS	6 weeks
				Kozhikkode	General Hospital Kozhikkode	2	HDS	6 weeks
				Thrissur	THQH Chavakkad	1	HDS	6 weeks
5	Nasal Endoscope with camera light source and fess instruments	5/2012/79	07-01-2012	Thiruvananthapuram	District Hospital Neyyattinkara	1	NRHM	8 weeks
6	Power Drill and Reamer for Orthopedics	6/2012/104	12-01-2012	Palakkad	THQH Ottappalam	1	NRHM-MOT	6 weeks
7	Sterilizer Large	7/2012/115	31-01-2012	Kannur	WCH Mangattuparambu	1	NRHM	6 weeks
8	TROPT/I Test Equipment	8/2012/239	16-01-2012	Pathanamthitta	Cardiology Centre , Neelimala	1	SABARIMALA	2 weeks
				Pathanamthitta	Cardiology Centre, Appachimedu	1	SABARIMALA	2 weeks
9	Nebulizer	9/2012/QTN-EP-01	16-Jan-12	Pathanamthitta	Govt. Dispensary, Pamba	2	SABARIMALA	1 week
				Pathanamthitta	Cardiac Centre, Neelimala	1	SABARIMALA	1 week
				Pathanamthitta	Cardiac Centre,Appachimedu	1	SABARIMALA	1 week
				Pathanamthitta	Govt. Dispensary,Sannidhanam	1	SABARIMALA	1 week
				Pathanamthitta	Govt. Hospital Nilakkal	2	SABARIMALA	1 week
				Pathanamthitta	HI Building Sannidhanam	1	SABARIMALA	1 week
10	OT Light shadowless mobile single dome	10/2012/89	31-Jan-12	Kottayam	THQH Changanacherry	1	HDS	12 weeks
11	OT light shadowless ceiling mount Double Dome	11/2012/89	31-Jan-12	Thiruvananthapuram	THQH Nedumangad	1	NRHM-MOT	12 weeks
12	Oxygen Cylinder with Flowmeter and stand	12/2012/96	31-Jan-12	Kozhikkode	THQH Koilandy	5	HDS	4 weeks
13	Pulse Oxymeter	13/2012/105	31-Jan-12	Thiruvananthapuram	Govt. Homeo Hospital TVM	1	Homeo	4 weeks
				Kollam	Govt. Homeo Hospital Punalur	1	Homeo	4 weeks
14	X-Ray Machine 500MA with Table	14/2012/148	18-Jan-12	Kollam	THQH Kottarakkara	1	PS9-10	8 weeks
15	OT Table Manual Hydraulic	15/2012/92	24-01-2012	Thiruvananthapuram	General Hospital Trivandrum	3	FS8-9	12 weeks
16	Ophthalmic Operating Microscope	16/2012/87	31-01-2012	Thrissur	THQH Vadakkancherry	1	NRHM-MOT	8 weeks
17	Nasal Endoscope zero degree	17/2012/77	25-01-2012	Palakkad	THQH Chittur	1	NRHM-MOT	4 weeks
				Pathanamthitta	District Hospital Kozhencherry	1	NRHM-MOT	4 weeks
18	Nasal Endoscope 30 degree	18/2012/77	25-01-2012	Palakkad	THQH Chittur	1	NRHM-MOT	4 weeks
19	Bipolar Cautery Ophthal	19/2012/14	31-01-2012	Thrissur	THQH Vadakkancherry	1	NRHM-MOT	6 weeks
20	Ophthalmic Operating Table	20/2012/209	31-01-2012	Thrissur	THQH Vadakkancherry	1	NRHM-MOT	4 weeks
				Kannur	Govt Hospital Thalasserry	1	NRHM-MOT	4 weeks

21	Warmer Baby	21/2012/141	01-02-2012	Alappuzha	THQH Chenganoor	1	NRHM-MOT	8 weeks
				Thiruvananthapuram	THQH Nedumangad	2	NRHM-MOT	8 weeks
				Thrissur	THQH Vadakkancherry	1	NRHM-MOT	8 weeks
				Malappuram	THQH Nilambur	1	NRHM-MOT	8 weeks
				Kozhikkode	THQH Kuttiyadi	1	HDS	8 weeks
22	Neonatal Resucittaion Unit	22/2012/84	01-02-2012	Pathanamthitta	THQH Thiruvalla	2	NRHM-MOT	8 weeks
				Pathanamthitta	District Hospital Kozhencherry	1	NRHM-MOT	8 weeks
				Alappuzha	THQH Chenganoor	2	NRHM-MOT	8 weeks
				Alappuzha	THQH Kayamkulam	1	NRHM-MOT	8 weeks
				Alappuzha	THQH Harippad	2	NRHM-MOT	8 weeks
				Thiruvananthapuram	District Model Hospital Peroorkada	1	HDS	8 weeks
				Kannur	WCH Mangattuparambu	1	NRHM	8 weeks
23	Phototherapy Unit Double Surface	23/2012/101	13-02-2012	Pathanamthitta	District Hospital Kozhencherry	1	NRHM-MOT	8 weeks
				Alappuzha	THQH Chenganoor	1	NRHM-MOT	8 weeks
				Alappuzha	THQH Kayamkulam	1	NRHM-MOT	8 weeks
				Thiruvananthapuram	District Model Hospital Peroorkada	1	HDS	8 weeks
				Kozhikkode	THQH Hkuttiyadi	1	HDS	8 weeks
24	OT Light Shadowless Ceiling Mount Single Dome	24/2012/89	01-02-2012	Idukki	THQH Adimali	1	NRHM-MOT	12 weeks
25	OT Light Shadowless Ceiling Mount Double Dome	25/2012/89	01-02-2012	Idukki	THQH Adimali	1	NRHM-MOT	12 weeks
26	A-Scan	26/2012/06	07-02-2012	Kannur	THQH Payyannur	1	PS09-10	8 weeks
27	Spot Light for Labour Room	27/2012/114	07-02-2012	Kottayam	THQH Changanacherry	1	HDS	8 weeks
				Palakkad	THQH Mannarkkad	1	HDS	8 weeks
28	Slit Lamp	28/2012/11	14-02-2012	Palakkad	THQH Chittur	1	PS 9-10	8 weeks
29	Torniquet Electronic (Automatic)	29/2012/125	07-02-2012	Alappuzha	THQH Kayamkulam	1	NRHM-MOT	4 weeks
				Idukki	THQH Thodupuzha	1	NRHM-MOT	4 weeks
				Malappuram	District Hospital Tirur	1	NRHM-MOT	4 weeks
				Kannur	THQH Peravoor	1	NRHM-MOT	4 weeks
30	Infusion Pump	30/2012/62	07-02-2012	Pathanamthitta	Govt speciality Hospital Adoor	1	NRHM-MOT	8 weeks
31	Laproscope Set With Instrument For General Surgery And Gynaecology	31/2012/67	28-03-2012	Pathanamthitta	General Hospital, Pathanamthitta	1	PS 11-12	12 weeks
				Alappuzha	DH Mavelikara	1	PS 11-12	12 weeks
				Alappuzha	THQH Kayamkulam	1	NRHM-MOT	12 weeks
				Thiruvananthapuram	WCH Thycaud	1	PS 11-12	12 weeks
				Kollam	DH Kollam	1	FS 11-12	12 weeks
				Kasargode	General Hospital, Kasargode	1	PS 11-12	12 weeks
32	Cryosuregry Unit	32/2012/26	06-02-2012	Pathanamthitta	THQH Thiruvalla	1	NRHM-MOT	6 weeks
33	Weighing Machine Adult Analog	33/2012/143	06-02-2012	Eranakulam	THQH Piravam	2	HDS	8 weeks
				Kozhikkode	PHC Velam	2	HDS	8 weeks
34	Semi Auto Analyser	34/2012/108	06-02-2012	Thiruvananthapuram	SATH Health Education Society	1	HDS	10 weeks
				Thiruvananthapuram	PHC Mudakkal	1	HDS	10 weeks
				Palakkad	THQH Chittur	1	HDS	10 weeks
35	Colposcope	35/2012/23	06-02-2012	Kannur	WCH Mangattuparambu	1	NRHM	6 weeks
36	Oxygen Cylinder with Flowmeter and stand	36/2012/96	07-02-2012	Eranakulam	PHC Kadungallur	1	HDS	4 weeks
37	Hematology Analyser	37/2012/55	07-02-2012	Kottayam	THQH Changanacherry	1	HDS	8 weeks
38	Automated Field Analyser (Perimeter	38/2012/10	13-02-2012	Alappuzha	General Hospital Alappuzha	1	NPCB	8 weeks
				Thrissur	District Hospital Thrissur	1	NPCB	8 weeks
				Kozhikkode	General Hospital Kozhikkode	1	NPCB	8 weeks

39	Ventilator Portable	39/2012/137	13-02-2012	Pathanamthitta	Govt speciality Hospital Adoor	1	NRHM-MOT	6 weeks
				Thiruvananthapuram	THQH Nedumangad	1	NRHM-MOT	6 weeks
40	Suction Low Pressure	40/2012/120	15-02-2012	Pathanamthitta	Govt speciality Hospital Adoor	2	NRHM-MOT	4 weeks
				Alappuzha	THQH Chenganoor	1	NRHM-MOT	4 weeks
				Alappuzha	THQH Kayamkulam	2	NRHM-MOT	4 weeks
				Thiruvananthapuram	THQH Nedumangad	2	NRHM-MOT	4 weeks
41	Incubator for Lab	41/2012/60	15-02-2012	Pathanamthitta	PHC Koippuram	1	HDS	4 weeks
				Malappuram	PHC Kalikavu	1	HDS	4 weeks
42	ECG Machine Single Channel	42/2012/37	15-02-2012	Thiruvananthapuram	General Hospital Trivandrum	6	PS 11-12	6 weeks
				Thiruvananthapuram	ICD Pulayanarkotta	1	PS 11-12	6 weeks
				Thiruvananthapuram	THQH Chirayinkeezh	2	PS 11-12	6 weeks
				Idukki	THQH Thodupuzha	3	PS 11-12	6 weeks
				Idukki	THQH Peerumedu	1	PS 11-12	6 weeks
				Kottayam	THQH Kanjirappally	1	PS 11-12	6 weeks
				Ernakulam	THQH Moovattupuzha	2	PS 11-12	6 weeks
				Palakkad	THQH Alathoor	1	PS 11-12	6 weeks
				Kannur	THQH Peravoor	1	PS 11-12	6 weeks
Pathanamthitta	PHC Ezhamkulam	1	HDS	6 weeks				
43	OT Table Orthopedics -Manual Hydraulic	43/2012/93	15-02-2012	Pathanamthitta	THQH Thiruvalla	1	NRHM-MOT	12 weeks
				Pathanamthitta	District Hospital Kozhencherry	1	NRHM-MOT	12 weeks
				Idukki	THQH Thodupuzha	1	NRHM-MOT	12 weeks
44	Streak Retinoscope	44/2012/118	29-02-2012	Pathanamthitta	General Hospital Pathanamthitta	1	PS 11-12	4 weeks
				Alappuzha	General Hospital Alappuzha	1	PS 11-12	4 weeks
				Thiruvananthapuram	Regional Institute of Ophthalmology	10	RIO	4 weeks
				Thiruvananthapuram	THQH Varkkala	1	PS 11-12	4 weeks
				Thiruvananthapuram	District Model Hospital Peroorkada	1	PS 11-12	4 weeks
				Thiruvananthapuram	THQH Parassala	1	PS 11-12	4 weeks
				Kollam	THQH Karunagappally	1	PS 11-12	4 weeks
				Ernakulam	General Hospital Ernakulam	1	PS 11-12	4 weeks
				Thrissur	THQH Vadakkancherry	1	PS 11-12	4 weeks
				Malappuram	CHC Chungathara	1	HDS	4 weeks
				Palakkad	District Hospital Palakkad	1	PS 11-12	4 weeks
				Kozhikkode	General Hospital Kozhikkode	1	PS 11-12	4 weeks
				Kannur	THQH Thaliparamba	1	PS 11-12	4 weeks
				Kasargod	General Hospital Kasargod	1	PS 11-12	4 weeks
Kasargod	THQH Nileswar	1	PS 11-12	4 weeks				
Kasargod	District Hospital Kanhangad	1	PS 11-12	4 weeks				
45	Oxygen Cylinder with Flowmeter and stand	45/2012/96	17-02-2012	Thrissur	THQH Vadakkancherry	4	NRHM-MOT	4 weeks
46	Flexible Naso Pharyngolaryngoscope	46/2012/46	17-Feb-12	Palakkad	THQH Chittur	1	NRHM-MOT	8 weeks
47	A-Scan	47/2012/06	18-02-2012	Ernakulam	THQH Thrrippunithara	1	PS 11-12	8 weeks
				Ernakulam	THQH N Paravoor	1	PS 11-12	8 weeks
				Thiruvananthapuram	THQH Chirayinkeezh	1	PS 11-12	8 weeks
				Kollam	THQH Karunagappally	1	PS 11-12	8 weeks
				Kollam	THQH Punalur	1	PS 11-12	8 weeks
				Kollam	THQH Kottarakkara	1	PS 11-12	8 weeks
				Pathanamthitta	General Hospital Pathanamthitta	1	PS 11-12	8 weeks
				Pathanamthitta	Govt speciality Hospital Adoor	1	PS 11-12	8 weeks
				Alappuzha	District Hospital Mavelikkara	1	PS 11-12	8 weeks

				Kottayam	THQH Changanacherry	1	PS 11-12	8 weeks
				Kottayam	General Hospital Pala	1	PS 11-12	8 weeks
				Thrissur	THQH Kodungallur	1	PS 11-12	8 weeks
				Malappuram	THQH Thirurangadi	1	PS 11-12	8 weeks
48	Fully Auto Analyser Model A	48/2012/49	27-04-2012	Ernakulam	General Hospital Ernakulam	1	KMSCL	
49	Ventilator ICU	49/2012/135	22-02-2012	Thiruvananthapuram	WCH Thycaud	1	FS 11-12	8 weeks
				Thiruvananthapuram	General Hospital Trivandrum	1	FS 11-12	8 weeks
				Kottayam	District Hospital Kannur	1	PS 11-12	8 weeks
				Palakkad	District Hospital Palakkad	1	FS 11-12	8 weeks
50	Defibrillator With Cardiac Monitor	50/2012/27	20-03-2012	Pathanamthitta	THQH Thiruvalla	1	PS 11-12	8 weeks
				Pathanamthitta	DH Kozhencherry	1	HDS	8 weeks
				Thiruvananthapuram	THQH Varkala	1	PS 11-12	8 weeks
				Thiruvananthapuram	WCH Thycaud	1	PS 11-12	8 weeks
				Thiruvananthapuram	General Hospital, Trivandrum	1	PS 11-12	8 weeks
				Thiruvananthapuram	General Hospital, Trivandrum	1	PS 11-12	8 weeks
				Thiruvananthapuram	THQH Parasala	1	PS 11-12	8 weeks
				Kollam	DH Kollam	1	PS 11-12	8 weeks
				Idukki	THQH Thodupuzha	1	PS 11-12	8 weeks
				Ernakulam	THQH Thrrippunithara	1	PS 11-12	8 weeks
				Thrissur	DH Thrissur	1	PS 11-12	8 weeks
				Palakkad	THQH Alathoor	1	PS 11-12	8 weeks
				Wayanad	DH Mananthavady	1	KMSCL	8 weeks
				Wayanad	GH Kalpetta	1	KMSCL	8 weeks
				Kannur	DH Kannur	1	PS 11-12	8 weeks
				Kasargod	General Hospital, Kasargode	1	KMSCL	8 weeks
Kasargod	DH Kanhangad	1	KMSCL	8 weeks				
51	Semi Auto Analyser	51/2012/108	22-02-2012	Pathanamthitta	District TB Centre Kozhencherry	1	HDS	10 weeks
				Kollam	CHC Kalakkode	1	HDS	10 weeks
				Malappuram	CHC Wandoor	1	Polyclinic	10 weeks
				Palakkad	CHC Elappully	1	Polyclinic	10 weeks
52	Hematology Analyser	52/2012/55	24-02-2012	Malappuram	CHC Wandoor	1	Polyclinic	8 weeks
				Palakkad	CHC Elappully	1	Polyclinic	8 weeks
				Kannur	CHC Iriveri	1	HDS	8 weeks
53	Weighing Machine Baby Electronics	53/2012/145	24-02-2012	Kozhikkode	PHC Velam	1	HDS	6 weeks
				Kannur	WCH Mangattuparambu	1	NRHM	6 weeks
54	ECG Machine Single Channel	54/2012/37	24-02-2012	Pathanamthitta	PHC Niranam	1	HDS	6 weeks
				Kollam	CHC Kalakkode	1	HDS	6 weeks
55	Micropipette set fixed Volume	55/2012/180	25-02-2012	Thiruvananthapuram	Child Development Centre	10	CDC	4 weeks
56	C-Arm Mobile Image Intensifier	56/2012/20	25-02-2012	Alappuzha	District Hospital Mavelikkara	1	NRHM	12 weeks
57	Semi Auto Analyser	57/2012/108	27-02-2012	Thiruvananthapuram	Indian Institute of Diabetics	1	HDS	10 weeks
58	Weighing Machine Adult Analog	58/2012/143	27-02-2012	Thiruvananthapuram	District Drug WareHouse	2367	NRHM-SHP	8 weeks
59	Direct Ophthalmoscope	59/2012/35	28-02-2012	Thiruvananthapuram	Child Development Centre	1	CDC	4 weeks
	Direct Ophthalmoscope	59/2012/35	28-02-2012	Thiruvananthapuram	Govt. Taluk Hospital, Attingal	1	HDS	4 weeks
60	Labour Cot	60/2012/64	14-03-2012	Thrissur	CHC Thriprayar	1	HDS	
				Palakkad	THQH Ottappalam	4	NRHM	
61	Incubator for Lab	61/2012/60	03-03-2012	Kollam	CHC Kalakkode	1	HDS	4 weeks
				Idukki	CHC Kanjikkuzhi	1	Polyclinic	4 weeks
				Malappuram	CHC Wandoor	1	Polyclinic	4 weeks
				Palakkad	CHC Elappully	1	Polyclinic	4 weeks

62	Weighing Machine Baby (Analog)	62/2012/144	02-04-2012	Pathanamthitta	THQH Thiruvalla	1	NRHM-MOT	6 weeks
				Pathanamthitta	THQH Thiruvalla	1	NRHM-MOT	6 weeks
				Thiruvananthapuram	THQH Nedumangad	1	NRHM-MOT	6 weeks
				Thiruvananthapuram	THQH Nedumangad	1	NRHM-MOT	6 weeks
				Thiruvananthapuram	DH Neyyattinkara	1	NRHM-MOT	6 weeks
				Thiruvananthapuram	DH Neyyattinkara	1	NRHM-MOT	6 weeks
				Idukki	CHC Rajakkad	1	NRHM-MOT	6 weeks
				Malappuram	THQH Nilambur	1	NRHM-MOT	6 weeks
				Malappuram	THQH Nilambur	1	NRHM-MOT	6 weeks
				Malappuram	PHC Vazhakkad	1	HDS	6 weeks
63	BP Apparattus	63/2012/112	05-03-2012	Thiruvananthapuram	THQH Chirayinkeezh	2	NRHM-MOT	4 weeks
				Thiruvananthapuram	THQH Nedumangad	1	NRHM-MOT	4 weeks
64	BP Apparattus	64/2012/112	05-03-2012	Thiruvananthapuram	District Drug WareHouse	2367	NRHM-SHP	4 weeks
65	Otoscope	65/2012/94	02-04-2012	Idukki	CHC Rajakkad	1	POLYCLINIC	10 weeks
				Idukki	CHC Kanjikkuzhy	1	POLYCLINIC	10 weeks
				Thrissur	CHC Cherpu	1	POLYCLINIC	10 weeks
				Malappuram	CHC Wandoor	1	POLYCLINIC	10 weeks
66	Slit Lamp	66/2012/110	13-03-2012	Pathanamthitta	Govt speciality Hospital Adoor	1	PS 11-12	8 weeks
				Thiruvananthapuram	THQH Varkkala	1	PS 11-12	8 weeks
				Thiruvananthapuram	District Hospital Neyyattinkara	1	PS 11-12	8 weeks
				Kottayam	THQH Kanjirappally	1	PS 11-12	8 weeks
				Idukki	District Hospital Idukki	1	PS 11-12	8 weeks
				Idukki	THQH Peerumedu	1	PS 11-12	8 weeks
				Thrissur	THQH Kunnamkulam	1	PS 11-12	8 weeks
				Palakkad	THQH Mannarkkad	1	PS 11-12	8 weeks
Kasargod	THQH Nileswar	1	PS 11-12	8 weeks				
67	Ultrasound Machine	67/2012/10	13-03-2012	Pathanamthitta	THQH Thiruvalla	1	FS 11-12	8 weeks
				Thiruvananthapuram	THQH Chirayinkeezh	1	FS 11-12	8 weeks
				Thiruvananthapuram	ICD Pulayanarkotta	1	FS 11-12	8 weeks
				Thiruvananthapuram	WCH Thycaud	1	FS 11-12	8 weeks
				Thiruvananthapuram	General Hospital Trivandrum	1	FS 11-12	8 weeks
				Palakkad	THQH Chittur	1	FS 11-12	8 weeks
				Kozhikkode	THQH Thamarasserry	1	PS 11-12	8 weeks
68	Ophthalmic Operating Microscope	68/2012/87	09-03-2012	Pathanamthitta	General Hospital Pathanamthitta	1	PS 11-12	8 weeks
				Alappuzha	District Hospital Mavelikkara	1	PS 11-12	8 weeks
				Alappuzha	THQH Kayamkulam	1	PS 11-12	8 weeks
				Thiruvananthapuram	THQH Chirayinkeezh	1	NRHM	8 weeks
				Thiruvananthapuram	District Hospital Neyyattinkara	1	PS 11-12	8 weeks
				Kottayam	General Hospital Pala	1	PS 11-12	8 weeks
				Kottayam	District Hospital Kannur	1	PS 11-12	8 weeks
				Kottayam	THQH Kanjirappally	1	PS 11-12	8 weeks
				Kottayam	THQH Changanacherry	1	PS 11-12	8 weeks
				Idukki	THQH Thodupuzha	1	PS 11-12	8 weeks
				Ernakulam	THQH Thrrippunithara	1	PS 11-12	8 weeks
				Thrissur	District Hospital Thrissur	1	PS 11-12	8 weeks
				Thrissur	THQH Kunnamkulam	1	PS 11-12	8 weeks
				Malappuram	THQH Tirurangadi	1	PS 11-12	8 weeks
				Malappuram	District Hospital Tirur	1	PS 11-12	8 weeks
Palakkad	THQH Ottappalam	1	PS 11-12	8 weeks				

69	Ophthalmic Operating Table	69/2012/209	09-03-2012	Thiruvananthapuram	THQH Chirayinkeezh	1	NRHM	4 weeks
				Thiruvananthapuram	General Hospital Trivandrum	3	PS 11-12	4 weeks
				Kannur	THQH Payyannur	1	PS 11-12	4 weeks
				Kannur	District Hospital Kannur	1	PS 11-12	4 weeks
70	Operating Microscope ENT	70/2012/86	04-09-2010	Thiruvananthapuram	THQH Chirayinkeezh	1	PS 11-12	6 weeks
				Thiruvananthapuram	General Hospital Trivandrum	1	PS 11-12	6 weeks
				Kollam	THQH Punalur	1	PS 11-12	6 weeks
				Kottayam	District Hospital Kannur	1	PS 11-12	6 weeks
				Kottayam	THQH Vaikom	1	PS 11-12	6 weeks
				Idukki	THQH Peerumedu	1	PS 11-12	6 weeks
				Kannur	THQH Thaliparamba	1	FS 11-12	6 weeks
71	OT Light Shadowless Ceiling Mount Single Dome	71/2012/89	10-03-2012	Thrissur	THQH Chalakudy	1	PS 11-12	12 weeks
72	Anesthesia Machine	72/2012/03	10-03-2012	Thiruvananthapuram	THQH Chirayinkeezh	1	NRHM	10 weeks
				Thrissur	THQH Chalakudy	1	PS 11-12	10 weeks
				Palakkad	THQH Ottappalam	2	NRHM	10 weeks
73	Defibrillator with Cardiac Monitor	73/2012/27	10-03-2012	Thrissur	THQH Chalakudy	1	PS 11-12	8 weeks
	Defibrillator with Cardiac Monitor	73/2012/27	10-03-2012	Palakkad	THQH Ottappalam	1	NRHM	8 weeks
74	Diathermy Surgical	74/2012/33	10-Mar-12	Thrissur	THQH Chalakudy	1	PS 11-12	8 weeks
75	Steriliser Large	75/2012/115	10-03-2012	Thiruvananthapuram	THQH Chirayinkeezh	1	NRHM	6 weeks
				Idukki	CHC Rajakkad	1	Polyclinic	6 weeks
				Idukki	CHC Kanjikkuzhi	1	Polyclinic	6 weeks
				Ernakulam	CHC Ezhikkara	2	Polyclinic	6 weeks
				Palakkad	THQH Ottappalam	5	NRHM	6 weeks
76	Steriliser Medium	76/2012/115	10-03-2012	Thiruvananthapuram	THQH Chirayinkeezh	1	NRHM	6 weeks
				Malappuram	CHC Wandoor	1	Polyclinic	6 weeks
				Palakkad	THQH Ottappalam	3	NRHM	6 weeks
77	Patient Warmer	77/2012/165	13-03-2012	Thiruvananthapuram	THQH Chirayinkeezh	2	PS 11-12	6 weeks
				Thiruvananthapuram	THQH Parassala	2	PS 11-12	6 weeks
				Kollam	THQH Punalur	1	PS 11-12	6 weeks
				Kollam	WCH Kollam	3	PS 11-12	6 weeks
				Kottayam	District Hospital Kottayam	1	PS 11-12	6 weeks
				Idukki	THQH Peerumedu	1	PS 11-12	6 weeks
				Palakkad	THQH Mannarkkad	1	PS 11-12	6 weeks
				Kozhikkode	THQH Kuttiyadi	1	PS 11-12	6 weeks
				Kannur	THQH Thaliparamba	1	PS 11-12	6 weeks
78	X-Ray Machine 500MA with Table	78/2012/148	13-03-2012	Alappuzha	District Hospital Mavelikkara	1	FS 11-12	8 weeks
				Kottayam	General Hospital Pala	1	FS 11-12	8 weeks
				Ernakulam	THQH Thrrippunithara	1	FS 11-12	8 weeks
				Palakkad	THQH Ottappalam	1	FS 11-12	8 weeks
79	Fluid Warmer	79/2012/158	13-03-2012	Thiruvananthapuram	General Hospital Trivandrum	1	PS 11-12	6 weeks
				Kottayam	District Hospital Kottayam	1	PS 11-12	6 weeks
				Kottayam	THQH Vaikom	1	PS 11-12	6 weeks
				Ernakulam	THQH Thrrippunithara	1	PS 11-12	6 weeks
				Palakkad	THQH Mannarkkad	1	PS 11-12	6 weeks
				Palakkad	District Hospital Palakkad	1	PS 11-12	6 weeks
				Kannur	THQH Peravoor	1	PS 11-12	6 weeks
				Pathanamthitta	THQH Ranni	1	PS 11-12	4 weeks
				Alappuzha	THQH Pulinkunnu	1	PS 11-12	4 weeks

80	Incubator for Lab	80/2012/60	13-03-2012	Alappuzha	THQH Harippad	1	PS 11-12	4 weeks
				Thiruvananthapuram	THQH Nedumangad	1	PS 11-12	4 weeks
				Thiruvananthapuram	WCH Thycaud	1	PS 11-12	4 weeks
				Thiruvananthapuram	General Hospital Trivandrum	1	PS 11-12	4 weeks
				Kollam	THQH Karunagappally	1	PS 11-12	4 weeks
				Kollam	THQH Sasthamkotta	1	PS 11-12	4 weeks
				Kollam	THQH Punalur	1	PS 11-12	4 weeks
				Palakkad	District TB Centre Palakkad	1	HDS	4 weeks
				Kozhikkode	THQH Perambra	1	PS 11-12	4 weeks
				Wayanad	PHC Ambalavayal	1	HDS	4 weeks
				Kasargod	District Hospital Kanhangad	1	PS 11-12	4 weeks
81	Power Drill and Reamer for Orthopedics	81/2012/104	13-03-2012	Thiruvananthapuram	General Hospital Trivandrum	1	FS 11-12	6 weeks
				Kollam	THQH Punalur	1	FS 11-12	6 weeks
				Kottayam	District Hospital Kottayam	1	FS 11-12	6 weeks
82	ECG Machine Single Channel	82/2012/37	13-03-2012	Pathanamthitta	PHC Kaviyoor	1	HDS	6 weeks
				Idukki	CHC Kanjikkuzhi	1	Polyclinic	6 weeks
				Ernakulam	CHC Ezhikkara	1	Polyclinic	6 weeks
				Malappuram	CHC Wandoor	1	Polyclinic	6 weeks
				Palakkad	CHC Kongad	1	HDS	6 weeks
83	5 KVA UPS System	83/2012/204	14-03-2012	Palakkad	CHC Kongad	1	HDS	4 weeks
84	Stethoscope	84/2012/238	14-03-2012	Thiruvananthapuram	District Drug WareHouse, Trivandrum	2367	NRHM-SHP	4 weeks
85	Syringe Pump	85/2012/121	14-03-2012	Thiruvananthapuram	General Hospital Trivandrum	1	PS 11-12	8 weeks
				Kottayam	THQH Kanjirappally	3	PS 11-12	8 weeks
				Ernakulam	THQH Karuvelipady	1	PS 11-12	8 weeks
				Palakkad	THQH Mannarkkad	2	PS 11-12	8 weeks
86	Foetal Doppler	86/2012/47	15-03-2012	Thiruvananthapuram	WCH Thycaud	2	PS 11-12	6 weeks
				Thiruvananthapuram	THQH Parassala	1	PS 11-12	6 weeks
				Ernakulam	CHC Ezhikkara	1	Polyclinic	6 weeks
				Palakkad	THQH Ottappalam	3	NRHM	6 weeks
87	Dental Chair and Unit with Compressor	87/2012/29	16-03-2012	Pathanamthitta	Govt speciality Hospital Adoor	1	PS 11-12	4 weeks
				Thiruvananthapuram	THQH Nedumangad	1	PS 11-12	4 weeks
				Kottayam	THQH Changanacherry	1	PS 11-12	4 weeks
				Ernakulam	CHC Ezhikkara	1	Polyclinic	4 weeks
				Thrissur	THQH Irinjalakkuda	1	PS 11-12	4 weeks
				Malappuram	CHC Wandoor	1	Polyclinic	4 weeks
				Palakkad	CHC Elappully	1	Polyclinic	4 weeks
				Kozhikkode	General Hospital Kozhikkode	1	PS 11-12	4 weeks
88	Fumigation Dispensor	88/2012/50	16-03-2012	Palakkad	THQH Ottappalam	1	NRHM	4 weeks
				Kozhikkode	General Hospital Kozhikkode	1	HDS	4 weeks
				Kannur	District Hospital Kannur	3	HDS	4 weeks
89	Plaster Cutter	89/2012/103	19-03-2012	Idukki	CHC Kanjikkuzhy	1	Polyclinic	4 weeks
				Palakkad	THQH Chittur	1	HDS	4 weeks
90	Slit Lamp	90/2012/110	16-03-2012	Idukki	THQH Nedumkandom	1	HDS	8 weeks
91	Oxygen Cylinder with Flowmeter and stand	91/2012/96	17-03-2012	Ernakulam	CHC Angamaly	1	NRHM-MOT	4 weeks
				Thrissur	THQH Vadakkancherry	1	NRHM-MOT	4 weeks
92	Autorefractometer	92/2012/07	17-03-2012	Alappuzha	General Hospital Alappuzha	1	NPCB	4 weeks
				Thiruvananthapuram	General Hospital Trivandrum	1	NPCB	4 weeks
				Thrissur	THQH Vadakkancherry	1	NPCB	4 weeks

				Thrissur	THQH Chavakkad	1	NPCB	4 weeks
				Wayanad	District Hospital Mananthavady	1	NPCB	4 weeks
93	Aneasthesia Machine	93/2012/03	26-03-2012	Pathanamthitta	THQH Mallappally	1	PS 11-12	10 weeks
				Pathanamthitta	THQH Thiruvalla	1	PS 11-12	10 weeks
				Ernakulam	DH Aluva	1	PS 11-12	10 weeks
				Malappuram	THQH Nilambur	1	PS 11-12	10 weeks
				Kannur	DH Kannur	1	PS 11-12	10 weeks
94	Incubator Baby	94/2012/59	17-03-2012	Idukki	District Hospital Idukki	1	PS 11-12	6 weeks
95	Centrifuge	95/2012/21	20-03-2012	Thiruvananthapuram	THQH parasala	1	PS 11-12	10 weeks
				Thiruvananthapuram	CHC Kanyakulangara	1	PS 11-12	10 weeks
				Thiruvananthapuram	THQH Chirayinkeezh	1	PS 11-12	10 weeks
				Kollam	DTBC Kollam	1	HDS	10 weeks
				Kollam	CHC Kalakode	1	HDS	10 weeks
				Kollam	CHC kundara	1	PS 11-12	10 weeks
				Kollam	THQH Punalur	1	PS 11-12	10 weeks
				Kollam	THQH Sasthamkottah	1	PS 11-12	10 weeks
				Kollam	THQH Karunagapally	1	PS 11-12	10 weeks
				Ernakulam	THQH Moovattupuzha	1	PS 11-12	10 weeks
				Ernakulam	THQH north paravoor	1	PS 11-12	10 weeks
				Thrissur	CHC Vallapad	1	PS 11-12	10 weeks
				Thrissur	CHC cherpu	1	poly clinic	10 weeks
				Thrissur	CHC Vellanikkara	1	PS 11-12	10 weeks
				Malappuram	CHC Thrikkanapuram	1	PS 11-12	10 weeks
				Malappuram	PHC Marancherry (Old)	1	PS 11-12	10 weeks
				Malappuram	CHC Edappal	1	PS 11-12	10 weeks
				Malappuram	CHC Tanur	1	PS 11-12	10 weeks
				Malappuram	CHC Vettom	1	PS 11-12	10 weeks
				Malappuram	CHC Velavanoor	1	PS 11-12	10 weeks
				Malappuram	CHC Purathur	1	PS 11-12	10 weeks
				Malappuram	CHC Vengara	1	PS 11-12	10 weeks
				Malappuram	CHC Neduva	1	PS 11-12	10 weeks
				Kottayam	PHC Athirampuzha	1	PS 11-12	10 weeks
				Kottayam	CHC Kumarakom	1	PS 11-12	10 weeks
				Kottayam	General Hospital, Pala	1	PS 11-12	10 weeks
				Kottayam	CHC Uzhavoor	1	PS 11-12	10 weeks
				Alapuzha	THQH Kayamkulum	1	PS 11-12	10 weeks
				Pathanamthitta	Govt speciality hospital, Adoor	1	PS 11-12	10 weeks
				Pathanamthitta	General Hospital, Pathanamthitta	1	PS 11-12	10 weeks
				Pathanamthitta	DH Kozhencherry	1	PS 11-12	10 weeks
				Pathanamthitta	THQH Thiruvalla	1	PS 11-12	10 weeks
				Pathanamthitta	PHC Koipuram (SCP)	1	HDS	10 weeks
				Alapuzha	THQH Chenganoor	1	PS 11-12	10 weeks
Alapuzha	General Hospital, Alapuzha	1	PS 11-12	10 weeks				
Malappuram	CHC Melattur	1	PS 11-12	10 weeks				
Malappuram	CHC Mankada	1	PS 11-12	10 weeks				
Malappuram	CHC Puzhakkattiri	1	PS 11-12	10 weeks				
Malappuram	CHC Kondotty	1	PS 11-12	10 weeks				
Malappuram	CHC Edavanna	1	PS 11-12	10 weeks				
Malappuram	CHC Areacode	1	PS 11-12	10 weeks				

				Malappuram	CHC Ommannur	1	PS 11-12	10 weeks
				Malappuram	CHC Wandoor	1	PS 11-12	10 weeks
				Malappuram	CHC Wandoor	1	POLY CLINIC	10 weeks
				Malappuram	CHC Chungathara	1	PS 11-12	10 weeks
				Palakkad	CHC Nenmara	1	PS 11-12	10 weeks
				Kannur	CHC Panoor	1	PS 11-12	10 weeks
				Kannur	CHC Pinarayi	1	PS 11-12	10 weeks
				Kannur	DH Kannur	1	PS 11-12	10 weeks
				Kannur	CHC Iriveri	1	PS 11-12	10 weeks
				Kozhikkode	THQH Perambra	1	PS 11-12	10 weeks
				Kozhikkode	THQH Thamaraserry	1	PS 11-12	10 weeks
				Kozhikkode	CHC Narinkuni	1	PS 11-12	10 weeks
				Kozhikkode	CHC Thalakulathoor	1	PS 11-12	10 weeks
				Kozhikkode	CHC Cheruvannur Nallalam	1	PS 11-12	10 weeks
				Kozhikkode	CHC Cheruvady	1	PS 11-12	10 weeks
				Kozhikkode	CHC Thiruvalloor	1	PS 11-12	10 weeks
				Kannur	CHC Mayyil	1	PS 11-12	10 weeks
				Wayanad	CHC Thariode	1	PS 11-12	10 weeks
				Wayanad	CHC Meenangady	1	PS 11-12	10 weeks
				Wayanad	CHC Pulpally	1	PS 11-12	10 weeks
				Wayanad	CHC Periya	1	PS 11-12	10 weeks
				Wayanad	CHC Porunnannore	1	PS 11-12	10 weeks
				Kasargode	DH Kanhangad	1	PS 11-12	10 weeks
				Kannur	WCH Mangattuparambu	1	PS 11-12	10 weeks
				Thiruvananthapuram	Child Development Centre, Thiruvananthapuram	1	CDC	10 weeks
				Thiruvananthapuram	Child Development Centre, Thiruvananthapuram	1	CDC	10 weeks
				Palakkad	CHC Elappully	1	POLY CLINIC	10 weeks
96	Binocular Microscope	96/2012/13	19-Mar-12	Pathanamthitta	Hospital Nilakkal	1	SABARIMALA	8 weeks
				Pathanamthitta	Sree Ayyappa Health Amendment Sox	1	SABARIMALA	8 weeks
				Pathanamthitta	PHC Koipuram (SCP)	1	HDS	8 weeks
				Pathanamthitta	THQH Thiruvalla	1	PS 11-12	8 weeks
				Pathanamthitta	PHC Vecoochira	1	PS 11-12	8 weeks
				Pathanamthitta	CHC Kanjettukara	1	HDS	8 weeks
				Pathanamthitta	DH Kozhencherry	1	PS 11-12	8 weeks
				Pathanamthitta	DH Kozhencherry	1	HDS	8 weeks
				Pathanamthitta	General Hospital, Pathanamthitta	1	PS 11-12	8 weeks
				Pathanamthitta	PHC Enadimangalam	1	PS 11-12	8 weeks
				Pathanamthitta	Govt speciality hospital , Adoor	1	PS 11-12	8 weeks
				Alapuzha	PHC Muhama	1	PS 11-12	8 weeks
				Alapuzha	General Hospital, Alapuzha	1	PS 11-12	8 weeks
				Alapuzha	DH Mavelikara	1	PS 11-12	8 weeks
				Alapuzha	THQH Kayamkulum	1	PS 11-12	8 weeks
				Thiruvananthapuram	THQH Varkala	1	PS 11-12	8 weeks
				Thiruvananthapuram	THQH Chirayinkeezh	1	PS 11-12	8 weeks
				Thiruvananthapuram	CHC Kanyakulangara	1	PS 11-12	8 weeks
				Thiruvananthapuram	CHC Vithura	1	PS 11-12	8 weeks

	Binocular Microscope	96/2012/13	19-Mar-12	Thiruvananthapuram	THQH Nedumangad	1	PS 11-12	8 weeks
				Kollam	THQH Neendakara	1	PS 11-12	8 weeks
				Kollam	THQH Sasthamkottah	1	HDS	8 weeks
				Kollam	THQH Sasthamkottah	1	PS 11-12	8 weeks
				Kollam	CHC Pathanapuram	1	PS 11-12	8 weeks
				Kollam	CHC Nilamel	1	HDS	8 weeks
				Kollam	THQH Kadakkal	1	HDS	8 weeks
				Kollam	THQH Kadakkal	1	HDS	8 weeks
				Kollam	CHC Kundara	1	PS 11-12	8 weeks
				Kollam	CHC Kalakode	1	HDS	8 weeks
				Kollam	CHC Thrikkadavoor	1	HDS	8 weeks
				Kottayam	General Hospital, Pala	1	PS 11-12	8 weeks
				Kottayam	THQH Pampady	1	PS 11-12	8 weeks
				Kottayam	DTBC Kottayam	1	PS 11-12	8 weeks
				Kottayam	CHC Erumeli	1	PS 11-12	8 weeks
				Kottayam	CHC Mundakkayam	1	PS 11-12	8 weeks
				Kottayam	CHC Edayazham	1	PS 11-12	8 weeks
				Kottayam	THQH Vaikom	1	PS 11-12	8 weeks
				Ernakulam	CHC Vengoor	1	PS 11-12	8 weeks
				Ernakulam	CHC Malayidam thuruth	1	PS 11-12	8 weeks
				Ernakulam	CHC Vadavukode	1	PS 11-12	8 weeks
				Ernakulam	CHC Varapuzha	1	PS 11-12	8 weeks
				96	Binocular Microscope	96/2012/13	19-Mar-12	Ernakulam
Ernakulam	CHC Chengamanad	1	PS 11-12					8 weeks
Ernakulam	CHC Ramamangalam	1	PS 11-12					8 weeks
Ernakulam	THQH Moovattupuzha	1	PS 11-12					8 weeks
Thrissur	CHC Vellanikkara	1	PS 11-12					8 weeks
Thrissur	DH Thrissur	1	PS 11-12					8 weeks
Thrissur	CHC Valappad	1	PS 11-12					8 weeks
Thrissur	THQH Chavakkad	1	PS 11-12					8 weeks
Malappuram	CHC Wandoor	1	POLY CLINIC					8 weeks
Palakkad	THQH Elappully	1	POLY CLINIC					8 weeks
Kozhikkode	CHC Valayam	1	PS 11-12					8 weeks
Kozhikkode	CHC Thiruvalloor	1	PS 11-12					8 weeks
Kozhikkode	CHC Olavanna	1	PS 11-12					8 weeks
Kozhikkode	CHC Cheruvannur Nallalam	1	PS 11-12					8 weeks
Kozhikkode	CHC Narinkuni	1	PS 11-12					8 weeks
Kozhikkode	THQH Thamaraserry	1	PS 11-12					8 weeks
Kozhikkode	THQH Kuttiadi	1	PS 11-12					8 weeks
Kozhikkode	CHC Meladi	1	PS 11-12					8 weeks
Kozhikkode	CHC Meladi	1	PS 11-12					8 weeks
Kozhikkode	CHC Thiruvangoor	1	PS 11-12					8 weeks
Kozhikkode	CHC Ulliyeri	1	PS 11-12					8 weeks
Kozhikkode	THQH Perampura	1	PS 11-12					8 weeks
Wayanad	CHC Porunnannore	1	PS 11-12					8 weeks
Wayanad	CHC Periya	1	PS 11-12					8 weeks
Wayanad	CHC Pulpally	1	PS 11-12					8 weeks
Kannur	CHC Mayyil	1	PS 11-12					8 weeks
Kannur	DH Kannur	1	PS 11-12					8 weeks

			Kannur	CHC Panoor	1	PS 11-12	8 weeks	
			Kasargode	General Hospital, Kasargode	1	PS 11-12	8 weeks	
			Kasargode	DH Kanhangad	1	PS 11-12	8 weeks	
97	Colorimeter	97/2012/18	20-Mar-12	Pathanamthitta	PHC Koipuram (SCP)	1	HDS	8 weeks
				Pathanamthitta	THQH Thiruvalla	1	PS 11-12	8 weeks
				Pathanamthitta	General Hospital, Pathanamthitta	1	PS 11-12	8 weeks
				Pathanamthitta	Govt speciality hospital, Adoor	1	PS 11-12	8 weeks
				Alapuzha	THQH Haripad	1	PS 11-12	8 weeks
				Thiruvananthapuram	General Hospital, Trivandrum	1	PS 11-12	8 weeks
				Thiruvananthapuram	THQH Parasala	1	PS 11-12	8 weeks
				Kollam	THQH Sasthamkottah	1	PS 11-12	8 weeks
				Kottayam	General Hospital, Pala	1	PS 11-12	8 weeks
				Kottayam	CHC Kumarakom	1	PS 11-12	8 weeks
				Kottayam	THQH Pampady	1	PS 11-12	8 weeks
				Ernakulam	CHC Malayidam thuruth	1	PS 11-12	8 weeks
				Ernakulam	CHC Varapuzha	1	PS 11-12	8 weeks
				Ernakulam	THQH North Paravoor	1	PS 11-12	8 weeks
				Ernakulam	THQH Moovattupuzha	1	PS 11-12	8 weeks
				Thrissur	CHC Vellanikkara	1	PS 11-12	8 weeks
				Thrissur	CHC Valappad	1	PS 11-12	8 weeks
				Malappuram	CHC Chungathara	1	PS 11-12	8 weeks
				Malappuram	CHC Wandoor	1	PS 11-12	8 weeks
				Malappuram	CHC Ommannur	1	PS 11-12	8 weeks
				Malappuram	CHC Areacode	1	PS 11-12	8 weeks
				Malappuram	CHC Edavanna	1	PS 11-12	8 weeks
				Malappuram	CHC Kondotty	1	PS 11-12	8 weeks
				Malappuram	CHC Puzhakkattiri	1	PS 11-12	8 weeks
				Malappuram	CHC Mankada	1	PS 11-12	8 weeks
				97	Colorimeter	97/2012/18	20-Mar-12	Malappuram
Malappuram	CHC Neduva	1	PS 11-12					8 weeks
Malappuram	CHC Vengara	1	PS 11-12					8 weeks
Malappuram	CHC Purathur	1	PS 11-12					8 weeks
Malappuram	CHC Velavanoor	1	PS 11-12					8 weeks
Malappuram	CHC Vettom	1	PS 11-12					8 weeks
Malappuram	CHC Tanur	1	PS 11-12					8 weeks
Malappuram	CHC Edappal	1	PS 11-12					8 weeks
Malappuram	PHC Marancherry (Old)	1	PS 11-12					8 weeks
Malappuram	CHC Thrikkannapuram	1	PS 11-12					8 weeks
Kozhikkode	CHC Valayam	1	PS 11-12					8 weeks
Kozhikkode	CHC Thiruvalloor	1	PS 11-12					8 weeks
Kozhikkode	CHC Thalakulathoor	1	PS 11-12					8 weeks
Kozhikkode	CHC Narikuni	1	PS 11-12					8 weeks
Kozhikkode	CHC Thiruvangoor	1	PS 11-12					8 weeks
Kozhikkode	THQH Quilandi	1	PS 11-12					8 weeks
Wayanad	CHC Pulpally	1	PS 11-12					8 weeks
Kannur	CHC Oduvallithattu	1	PS 11-12					8 weeks
Kannur	THQH Thaliparamba	1	PS 11-12					8 weeks
Kannur	CHC Iriveri	1	PS 11-12					8 weeks
Kannur	DH Kannur	1	PS 11-12	8 weeks				

				Kasargode	DH Kanhangad	1	PS 11-12	8 weeks
98	Hot Air Oven	98/2012/56	20-Mar-12	Pathanamthitta	THQH Thiruvalla	1	PS 11-12	8 weeks
				Pathanamthitta	General Hospital, Pathanamthitta	1	PS 11-12	8 weeks
				Pathanamthitta	Govt speciality hospital, Adoor	1	PS 11-12	8 weeks
				Alapuzha	THQH Pulinkunnu	1	PS 11-12	8 weeks
				Alapuzha	General Hospital, Alapuzha	1	PS 11-12	8 weeks
				Alapuzha	THQH Haripad	1	PS 11-12	8 weeks
				Thiruvananthapuram	Child Development Centre, Thiruvananthapuram	1	CDC	8 weeks
				Thiruvananthapuram	THQH Varkala	1	PS 11-12	8 weeks
				Thiruvananthapuram	THQH Chirayinkeezh	1	PS 11-12	8 weeks
				98	Hot Air Oven	98/2012/56	20-Mar-12	Thiruvananthapuram
Kollam	THQH Sasthamkottah	1	PS 11-12					8 weeks
Kollam	THQH Kottarakkara	1	PS 11-12					8 weeks
Kollam	CHC Kalakode	1	HDS					8 weeks
Kottayam	General Hospital, Pala	1	PS 11-12					8 weeks
Kottayam	THQH Kanjirappally	1	PS 11-12					8 weeks
Ernakulam	CHC Ezhikkara	1	POLYCLINIC					8 weeks
Ernakulam	THQH Moovattupuzha	1	PS 11-12					8 weeks
Malappuram	CHC Wandoor	1	POLYCLINIC					8 weeks
Kozhikkode	THQH Perampra	1	PS 11-12					8 weeks
Kannur	THQH Thaliparamba	1	PS 11-12					8 weeks
Kasargode	General Hospital, Kasargode	1	PS 11-12					8 weeks
99	Bp Apparatus-Mercury	99/2012/112	20-Mar-12					Pathanamthitta
				Pathanamthitta	DH Kozhencherry	1	HDS	4 weeks
				Pathanamthitta	DH Kozhencherry	1	HDS	4 weeks
				Pathanamthitta	DH Kozhencherry	1	HDS	4 weeks
				Wayanad	DH Mananthavady	1	KMSCL (Ambulance)	4 weeks
				Wayanad	GH Kalpetta	1	KMSCL (Ambulance)	4 weeks
				Kasrgode	General Hospital, Kasargode	1	KMSCL (Ambulance)	4 weeks
				Kasrgode	DH Kanhangad	1	KMSCL (Ambulance)	4 weeks
100	Stethoscope	100/2012/238	20-Mar-12	Pathanamthitta	DH Kozhencherry	1	HDS	4 weeks
				Wayanad	DH Mananthavady	1	KMSCL (Ambulance)	4 weeks
				Wayanad	GH Kalpetta	1	KMSCL (Ambulance)	4 weeks
				Kasargode	General Hospital, Kasargode	1	KMSCL (Ambulance)	4 weeks
				Kasargode	DH Kanhangad	1	KMSCL (Ambulance)	4 weeks
101	Glucometer	101/2012/51	21-Mar-12	Pathanamthitta	HI Building Sannidanam	1	SABARIMALA	6 weeks
				Pathanamthitta	Hospital Nilakkal	1	SABARIMALA	6 weeks
				Pathanamthitta	Hospital Nilakkal	1	SABARIMALA	6 weeks
				Pathanamthitta	Hospital Nilakkal	1	SABARIMALA	6 weeks
				Pathanamthitta	Hospital Nilakkal	1	SABARIMALA	6 weeks

101	Glucometer	101/2012/51	21-Mar-12	Pathanamthitta	GOVT Dispensory Sannidhanam	1	SABARIMALA	6 weeks
				Pathanamthitta	GOVT Dispensory Sannidhanam	1	SABARIMALA	6 weeks
				Pathanamthitta	Cardiology centre, Appachimedu	1	SABARIMALA	6 weeks
				Pathanamthitta	Cardiology centre, Appachimedu	1	SABARIMALA	6 weeks
				Pathanamthitta	Cardiology centre, Neelimala	1	SABARIMALA	6 weeks
				Pathanamthitta	Cardiology centre, Neelimala	1	SABARIMALA	6 weeks
				Pathanamthitta	Govt Dispensory, Pamba	1	SABARIMALA	6 weeks
				Pathanamthitta	Govt Dispensory, Pamba	1	SABARIMALA	6 weeks
				Pathanamthitta	THQH Thiruvalla	1	NRHM-MOT	6 weeks
				Palakkad	THQH Ottappalam	1	NRHM	6 weeks
				Palakkad	THQH Ottappalam	1	NRHM	6 weeks
				Wayanad	DH Mananthavady	1	KMSCL (Ambulance)	6 weeks
				Wayanad	GH Kalpetta	1	KMSCL (Ambulance)	6 weeks
				Kannur	WCH Mangattuparambu	1	NRHM	6 weeks
102	Nebuliser- Diaphragm Type	102/2012/82	21-Mar-12	Idukki	CHC Rajakkad	1	POLYCLINIC	4 weeks
				Idukki	CHC Rajakkad	1	POLYCLINIC	4 weeks
				Idukki	CHC Kanjikkuzhy	1	POLYCLINIC	4 weeks
				Ernakulam	CHC Ezhikkara	1	POLYCLINIC	4 weeks
				Palakkad	THQH Ottappalam	1	NRHM	4 weeks
				Wayanad	DH Mananthavady	1	KMSCL (Ambulance)	4 weeks
				Wayanad	GH Kalpetta	1	KMSCL (Ambulance)	4 weeks
				Kasargode	General Hospital Kasargod	1	KMSCL (Ambulance)	4 weeks
				Kasargode	DH Kanhangad	1	KMSCL (Ambulance)	4 weeks
				103	Neonatal Resucittaion Unit	103/2012/84	21-Mar-12	Kollam
Kottayam	DH Kottayam	1	PS 11-12					8 weeks
Kottayam	THQH Vaikam	1	PS 11-12					8 weeks
Idukki	THQH Thodupuzha	1	PS 11-12					8 weeks
Ernakulam	THQH Thrippunithara	1	PS 11-12					8 weeks
Ernakulam	General Hospital, Earnakulam	2	PS 11-12					8 weeks
Palakkad	DH Palakkad	1	PS 11-12					8 weeks
Kozhikkode	THQH Kuttiadi	1	PS 11-12					8 weeks
104	Warmer-Baby	104/2012/141	21-Mar-12	Thiruvananthapuram	WCH Thycaud	1	PS 11-12	8 weeks
				Thiruvananthapuram	WCH Thycaud	1	PS 11-12	8 weeks
				Kottayam	DH Kottayam	1	PS 11-12	8 weeks
				Kottayam	THQH Kanjirappally	1	PS 11-12	8 weeks
				Idukki	THQH Thodupuzha	1	PS 11-12	8 weeks
				Ernakulam	THQH Trippunithara	1	PS 11-12	8 weeks
				Ernakulam	THQH North Paravoor	1	PS 11-12	8 weeks
				Malappuram	THQH Perinthalmna	1	PS 11-12	8 weeks

				Palakkad	THQH Alathoor	1	PS 11-12	8 weeks
				Palakkad	THQH Ottappalam	2	NRHM	8 weeks
105	OT Light Shadowless Ceiling Mount Double Dome	105/2012/89	22-Mar-12	Thiruvananthapuram	General Hospital, Trivandrum	1	PS 11-12	12 weeks
				Thiruvananthapuram	THQH Parasala	2	PS 11-12	12 weeks
				Kottayam	THQH Vaikam	1	PS 11-12	12 weeks
				Ernakulam	WCH Mattancherry	1	PS 11-12	12 weeks
				Palakkad	THQH Ottappalam	2	NRHM	12 weeks
106	OT Light Shadowless Ceiling Mount Single Dome	106/2012/89	22-Mart-12	Pathanamthitta	THQH Thiruvalla	1	PS 11-12	12 weeks
				Thiruvananthapuram	General Hospital, Trivandrum	2	PS 11-12	12 weeks
				Kottayam	Govt Hospital, Kuravilangad	1	PS 11-12	12 weeks
				Kottayam	THQH Kanjirappally	1	PS 11-12	12 weeks
				Kottayam	THQH Changanaserry	2	PS 11-12	12 weeks
106	OT Light Shadowless Ceiling Mount Single Dome	106/2012/89	22-Mart-12	Idukki	DH Idukki	2	PS 11-12	12 weeks
				Ernakulam	DH Aluva	2	PS 11-12	12 weeks
				Palakkad	DH Palakkad	2	PS 11-12	12 weeks
				Kannur	THQH Thaliparamba	1	PS 11-12	12 weeks
107	Ot Light Shadowless Ceiling Mobile Single Dome	107/2012/89	22-Mart-12	Palakkad	THQH Ottappalam	1	NRHM	12 weeks
				Kannur	DH Kannur	1	PS 11-12	12 weeks
108	Fiberoptic Bronchoscope With Light Source And Camera	108/2012/44	27-Mar-12	Thiruvananthapuram	Medical College Hospital, Trivandrum	1	TRP	8 weeks
				Ernakulam	General Hospital, Earnakulam	1	NRHM	8 weeks
109	C-Arm Mobile Image Intensifier System	109/2012/20	22-Mar-12	Thiruvananthapuram	THQH Parasala	1	PS 11-12	12 weeks
				Kozhikkode	THQH Kuttiadi	1	PS 11-12	12 weeks
110	Oxygen Cylinder with Flowmeter and stand	110/2012/96	22-Mart-12	Pathanamthitta	DH Kozhencherry	4	HDS	4 weeks
				Idukki	CHC Rajakkad	1	POLYCLINIC	4 weeks
				Idukki	CHC Kanjikkuzhy	1	POLYCLINIC	4 weeks
				Palakkad	THQH Ottappalam	6	NRHM	4 weeks
111	Labour Cot SS	111/2012/64	23-Mar-12	Palakkad	CHC Alanallur	1	HDS	6 weeks
112	Mobile 60ma X-Ray Machine	112/2012/73	23-Mar-12	Pathanamthitta	THQH Thiruvalla	1	PS 11-12	8 weeks
				Idukki	THQH Thodupuzha	1	PS 11-12	8 weeks
				Idukki	THQH Nedumkandom	1	PS 11-12	8 weeks
				Kannur	THQH Iritty	1	PS 11-12	8 weeks
113	OT Table Orthopedics -Manual Hydraulic	113/2012/93	23-Mar-12	Kollam	THQH Punalur	1	PS 11-12	8 weeks
				Kottayam	DH Kottayam	1	PS 11-12	8 weeks
				Ernakulam	THQH Thrrippunithara	1	PS 11-12	8 weeks
				Ernakulam	THQH Kothamangalam	1	PS 11-12	8 weeks
				Kozhikkode	THQH Kuttiadi	1	PS 11-12	8 weeks
114	Multiparameter Monitor	114/2012/75	23-Mar-12	Thiruvananthapuram	THQH Chirayinkeezh	1	PS 11-12	8 weeks
				Thiruvananthapuram	THQH Nedumangad	1	PS 11-12	8 weeks
				Thiruvananthapuram	WCH Thycud	2	PS 11-12	8 weeks
				Kottayam	DH Kottayam	1	PS 11-12	8 weeks
				Idukki	DH Idukki	1	PS 11-12	8 weeks
				Ernakulam	THQH Trippunithara	1	PS 11-12	8 weeks
				Ernakulam	General Hospital, Earnakulam	3	PS 11-12	8 weeks
				Ernakulam	DH Aluva	1	PS 11-12	8 weeks
				Palakkad	THQH Ottappalam	3	NRHM	8 weeks
				Palakkad	DH Palakkad	1	PS 11-12	8 weeks
				Kozhikkode	THQH Thamaraserry	2	PS 11-12	8 weeks
				Alapuzha	WCH Alapuzha	2	FS 11-12	10 weeks
				Thiruvananthapuram	DMH Peroorkada	2	FS 11-12	10 weeks

115	Nibp Monitor	115/2012/163	23-Mar-12	Thiruvananthapuram	WCH Thycaud	2	FS 11-12	10 weeks
				Idukki	THQH Thodupuzha	1	FS 11-12	10 weeks
				Ernakulam	WCH Mattancherry	1	FS 11-12	10 weeks
				Ernakulam	DH Aluva	1	FS 11-12	10 weeks
				Ernakulam	THQH Moovattupuzha	1	FS 11-12	10 weeks
				Palakkad	THQH Mannarkkad	1	FS 11-12	10 weeks
				Kannur	WCH Mangattuparambu	2	FS 11-12	10 weeks
				Kannur	DH Kannur	1	PS 11-12	10 weeks
116	Spot Light for Labour Room	116/2012/114	24-Mar-12	Palakkad	THQH Ottappalam	2	NRHM	8 weeks
117	Stethoscope	117/2012/238	24-Mar-12	Idukki	CHC Rajakkad	1	POLYCLINIC	4 weeks
				Idukki	CHC Kanjikkuzhy	1	POLYCLINIC	4 weeks
				Ernakulam	CHC Ezhikkara	2	POLYCLINIC	4 weeks
				Trissur	CHC Cherpu	1	POLYCLINIC	4 weeks
				Malappuram	CHC Wandoor	4	POLYCLINIC	4 weeks
				Palakkad	CHC Elappully	1	POLYCLINIC	4 weeks
				Palakkad	THQH Ottappalam	4	NRHM	4 weeks
118	Bp Apparatus-Mercury	118/2012/112	24-Mar-12	Idukki	CHC Kanjikkuzhy	2	POLYCLINIC	4 weeks
				Ernakulam	CHC Ezhikkara	3	POLYCLINIC	4 weeks
				Thrissur	CHC Cherpu	1	POLYCLINIC	4 weeks
				Malappuram	CHC Wandoor	4	POLYCLINIC	4 weeks
				Palakkad	CHC Elappully	1	POLYCLINIC	4 weeks
				Palakkad	THQH Ottappalam	4	NRHM	4 weeks
119	X-Ray Lobby	119/2012/146	24-Mar-12	Pathanamthitta	DH Kozhencherry	2	NRHM-MOT	8 weeks
				Thiruvananthapuram	DH Neyyattinkara	2	NRHM-MOT	8 weeks
				Kollam	THQH Kadakkal	5	HDS	8 weeks
				Ernakulam	THQH Piravam	3	HDS	8 weeks
				Palakkad	THQH Mannarkkad	2	NRHM-MOT	8 weeks
				Palakkad	THQH Ottappalam	6	NRHM	8 weeks
				Kannur	THQH Payyannoor	2	NRHM-MOT	8 weeks
120	Semi Auto Analyser	120/2012/108	26-Mar-12	Pathanamthitta	Govt Hospital, Kalloppara	1	PS 11-12	10 weeks
				Pathanamthitta	PHC Chathankari	1	PS 11-12	10 weeks
				Pathanamthitta	General Hospital, Pathanamthitta	1	PS 11-12	10 weeks
				Pathanamthitta	PHC Thumpamon	1	PS 11-12	10 weeks
				Pathanamthitta	Govt speciality hospital, Adoor	1	PS 11-12	10 weeks
				Pathanamthitta	THQH Ranni	1	PS 11-12	10 weeks
				Alapuzha	DPHL Alapuzha	1	HDS	10 weeks
				Alapuzha	PHC Muhama	1	PS 11-12	10 weeks
				Alapuzha	THQH Pulinkunnu	1	PS 11-12	10 weeks
				Alapuzha	General Hospital, Alapuzha	1	PS 11-12	10 weeks
				Thiruvananthapuram	THQH Varkala	1	PS 11-12	10 weeks
				Thiruvananthapuram	THQH Chirayinkeezh	1	PS 11-12	10 weeks
				Thiruvananthapuram	CHC Kanyakulangara	1	PS 11-12	10 weeks
				Thiruvananthapuram	CHC Puthenthope	1	HDS	10 weeks
				Thiruvananthapuram	TBC , Trivandrum	1	HDS	10 weeks
				Kollam	CHC Sooranad	1	PS 11-12	10 weeks
				Kollam	CHC Pathanapuram	1	PS 11-12	10 weeks
				Kollam	THQH Kadakkal	1	HDS	10 weeks
				Kollam	CHC Kundara	1	PS 11-12	10 weeks
				Kollam	DTBC Kollam	1	HDS	10 weeks

				Kottayam	CHC Mundakkayam	1	PS 11-12	10 weeks				
				Kottayam	CHC Edayazham	1	PS 11-12	10 weeks				
				Idukki	CHC Purapuzha	1	PS 11-12	10 weeks				
				Idukki	PHC Pampadumpara	1	PS 11-12	10 weeks				
				Ernakulam	CHC Chengamanad	1	PS 11-12	10 weeks				
120	Semi Auto Analyser	120/2012/108	26-Mar-12	Ernakulam	CHC Kalady	1	PS 11-12	10 weeks				
				Ernakulam	THQH Kothamangalam	1	PS 11-12	10 weeks				
				Thrissur	CHC Vellanikkara	1	PS 11-12	10 weeks				
				Thrissur	CHC Puthenchira	1	PS 11-12	10 weeks				
				Thrissur	THQH Chalakkudy	1	PS 11-12	10 weeks				
				Thrissur	CHC Perinjanam	1	PS 11-12	10 weeks				
				Thrissur	PHC Erumapetty	1	PS 11-12	10 weeks				
				Thrissur	CHC Pazhayanoor	1	PS 11-12	10 weeks				
				Thrissur	THQH Kunnankulam	1	PS 11-12	10 weeks				
				Thrissur	THQH Vdakkancherry	1	PS 11-12	10 weeks				
				Thrissur	CHC Kadapuram	1	PS 11-12	10 weeks				
				Thrissur	CHC Vadakkekadu	1	PS 11-12	10 weeks				
				Thrissur	CHC Vadanappally	1	PS 11-12	10 weeks				
				Thrissur	THQH Chavakkad	1	PS 11-12	10 weeks				
				Malappuram	CHC Edavanna	1	PS 11-12	10 weeks				
				Malappuram	CHC Kondotty	1	PS 11-12	10 weeks				
				Malappuram	CHC Mankada	1	PS 11-12	10 weeks				
				Malappuram	CHC Melattur	1	PS 11-12	10 weeks				
				Malappuram	CHC Neduva	1	PS 11-12	10 weeks				
				Malappuram	PHC Marancherry (Old)	1	PS 11-12	10 weeks				
				Palakkad	CHC Alanallur	1	PS 11-12	10 weeks				
				Palakkad	CHC Agali	1	PS 11-12	10 weeks				
				Palakkad	CHC Chalissery	1	PS 11-12	10 weeks				
				Palakkad	CHC Ambalappara	1	PS 11-12	10 weeks				
				Palakkad	DTBC Palakkad	1	HDS	10 weeks				
				Palakkad	CHC Kuzhalmannam	1	PS 11-12	10 weeks				
				Palakkad	THQH Alathoor	1	PS 11-12	10 weeks				
				Kozhikkode	CHC Narikuni	1	PS 11-12	10 weeks				
				Kozhikkode	CHC Balussery	1	HDS	10 weeks				
				Kozhikkode	CHC Balussery	1	PS 11-12	10 weeks				
				Kozhikkode	THQH Quilandi	1	PS 11-12	10 weeks				
				Wayanad	CHC Meenangady	1	PS 11-12	10 weeks				
				Kannur	CHC Oduvallithattu	1	PS 11-12	10 weeks				
				Kannur	CHC Iriveri	1	PS 11-12	10 weeks				
				Kasargode	CHC Bedadka	1	PS 11-12	10 weeks				
				Kasargode	CHC Cheruvathur	1	PS 11-12	10 weeks				
				Kasargode	CHC Periya	1	PS 11-12	10 weeks				
				Kasargode	DH Kanhangad	1	PS 11-12	10 weeks				
								Pathanamthitta	THQH Mallappally	1	PS 11-12	8 weeks
								Pathanamthitta	THQH Thiruvalla	1	PS 11-12	8 weeks
				Thiruvananthapuram	THQH Chirayinkeezh	3	PS 11-12	8 weeks				
				Thiruvananthapuram	THQH Nedumangad	2	PS 11-12	8 weeks				
				Thiruvananthapuram	DH Neyyattinkara	1	PS 11-12	8 weeks				
				Kollam	THQH Punalur	1	PS 11-12	8 weeks				

121	Phototherapy Unit Double Surface	121/2012/103	24-Mar-12	Kollam	WCH Kollam	5	PS 11-12	8 weeks
				Kottayam	DH Kottayam	2	PS 11-12	8 weeks
				Kottayam	THQH Kanjirappally	1	PS 11-12	8 weeks
				Idukki	THQH Thodupuzha	1	PS 11-12	8 weeks
				Idukki	DH Idukki	1	PS 11-12	8 weeks
				Idukki	THQH Nedumkandom	1	PS 11-12	8 weeks
				Palakkad	THQH Ottappalam	2	PS 11-12	8 weeks
				Palakkad	DH Palakkad	1	PS 11-12	8 weeks
				Palakkad	THQH Alathoor	2	PS 11-12	8 weeks
				Kozhikkode	THQH Kuttiadi	1	PS 11-12	8 weeks
122	Icu Cot	122/2012/58	26-Mar-12	Pathanamthitta	DH Kozhencherry	4	HDS	6 weeks
				Thiruvananthapuram	General Hospital, Trivandrum	20	PS 11-12	6 weeks
				Kottayam	DH Kottayam	2	PS 11-12	6 weeks
				Idukki	DH Idukki	2	PS 11-12	6 weeks
				Ernakulam	General Hospital, Ernakulam	10	PS 11-12	6 weeks
				Ernakulam	THQH Karuvelippady	4	PS 11-12	6 weeks
				Ernakulam	DH Aluva	1	PS 11-12	6 weeks
				Palakkad	THQH Ottappalam	4	PS 11-12	6 weeks
				Palakkad	DH Palakkad	12	PS 11-12	6 weeks
Palakkad	THQH Alathoor	1	PS 11-12	6 weeks				
123	Infusion Pump	123/2012/62	26-Mar-12	Pathanamthitta	THQH Thiruvalla	1	PS 11-12	8 weeks
				Kottayam	DH Kottayam	2	PS 11-12	8 weeks
				Idukki	DH Idukki	1	PS 11-12	8 weeks
				Ernakulam	General Hospital, Ernakulam	2	PS 11-12	8 weeks
				Ernakulam	THQH Karuvelippady	1	PS 11-12	8 weeks
				Palakkad	THQH Ottappalam	1	NRHM	8 weeks
				Palakkad	DH Palakkad	2	PS 11-12	8 weeks
				Kozhikkode	THQH Kuttiadi	1	PS 11-12	8 weeks
				Kannur	THQH Thaliparamba	3	PS 11-12	8 weeks
124	Diathemy-Surgical	124/2012/33	26-Mar-12	Pathanamthitta	General Hospital, Pathanamthitta	1	PS 11-12	8 weeks
				Thiruvananthapuram	THQH Nedumangad	2	PS 11-12	8 weeks
				Thiruvananthapuram	DMH Peroorkada	1	PS 11-12	8 weeks
				Thiruvananthapuram	DH Neyyattinkara	1	PS 11-12	8 weeks
				Kollam	DH Kollam	1	FS 11-12	8 weeks
				Kottayam	DH Kottayam	2	PS 11-12	8 weeks
				Kottayam	THQH Changanaserry	1	PS 11-12	8 weeks
				Ernakulam	General Hospital, Ernakulam	2	PS 11-12	8 weeks
				Ernakulam	THQH Kothamangalam	1	PS 11-12	8 weeks
				Palakkad	THQH Mannarkkad	1	PS 11-12	8 weeks
				Palakkad	THQH Ottappalam	2	NRHM	8 weeks
				Palakkad	THQH Chittoor	1	PS 11-12	8 weeks
				Kannur	WCH Mangattuparambu	1	PS 11-12	8 weeks
				Kannur	THQH Payyannoor	1	PS 11-12	8 weeks
Kannur	DH Kannur	1	PS 11-12	8 weeks				
125	Micro Pippette Set Variable Volume	125/2012/180	26-Mar-12	Thiruvananthapuram	Child Development Centre, Thiruvananthapuram	10	CDC	4 weeks
				Palakkad	CHC Ellapully	1	POLYCLINIC	4 weeks
				Idukki	CHC Rajakkad	1	POLYCLINIC	4 weeks
				Malappuram	CHC Wandoor	1	POLYCLINIC	4 weeks

126	Phototherapy Unit Double Surface	126/2012/102	27-Mar-12	Palakkad	THQH Ottappalam	3	NRHM	8 weeks
127	Micro Pippette Set Fixed Volume	127/2012/180	26-Mar-12	Palakkad	CHC Ellapully	1	POLYCLINIC	4 weeks
128	Suction Low Pressure	128/2012/120	27-Mar-12	Palakkad	THQH Ottappalam	2	NRHM	4 weeks
129	Surgeons Chair Hydraulic Operating	129/2012/206	27-Mar-12	Thiruvananthapuram	THQH Chirayinkeezh	1	NRHM	4 weeks
130	Neonatal Resucittaion Unit	130/2012/84	27-Mar-12	Idukki	THQH Nedumkandom	1	HDS	8 weeks
131	Incubator for Lab	131/2012/60	27-Mar-12	Thiruvananthapuram	CHC Puthenthope	1	HDS	4 weeks
				Kannur	CHC Azhikode	1	HDS	4 weeks
132	Nebuliser- Diaphragm Type	132/2012/82	27-Mar-12	Alapuzha	Govt. Homeo Hospital, Kayamkulam	1	HOMEEO	4 weeks
				Thiruvananthapuram	Govt. Homeo Hospital, Trivandrum	2	HOMEEO	4 weeks
				Kollam	Govt. Homeo Hospital, Punalur	2	HOMEEO	4 weeks
133	Bronchoscope- Video and Oesophagoscope	133/2012/244	27-Mar-12	Malappuram	DH, Tirur	1	PS 10-11	6 weeks
134	Blood Gas Analyser	134/2012/17	27-Mar-12	Pathanamthitta	THQH Thiruvalla	1	PS 11-12	8 weeks
				Thiruvananthapuram	ICD Pulayanarkotta	1	PS 11-12	8 weeks
				Thiruvananthapuram	General Hospital, Trivandrum	1	PS 11-12	8 weeks
				Ernakulam	THQH North Paravoor	1	PS 11-12	8 weeks
				Kannur	THQH Peravoor	1	PS 11-12	8 weeks
135	Feotal Monitor	135/2012/48	28-Mar-12	Pathanamthitta	General Hospital, Pathanamthitta	1	PS 11-12	8 weeks
				Thiruvananthapuram	THQH Chirayinkeezh	1	PS 11-12	8 weeks
				Kottayam	DH Kottayam	1	PS 11-12	8 weeks
				Kottayam	THQH Kanjirappally	1	PS 11-12	8 weeks
				Idukki	THQH Thodupuzha	1	PS 11-12	8 weeks
				Idukki	THQH Nedumkandom	1	HDS	8 weeks
				Ernakulam	DH Aluva	1	PS 11-12	8 weeks
				Palakkad	THQH Alathoor	1	PS 11-12	8 weeks
				Kozhikkode	THQH Kuttiadi	1	PS 11-12	8 weeks
				Kannur	THQH Peravoor	1	PS 11-12	8 weeks
136	Cpm Machine	136/2012/24	28-Mar-12	Palakkad	DH Palakkad	1	PS 11-12	4 weeks
				Kannur	DH Kannur	1	PS 11-12	4 weeks
137	Haemoglobinometer	137/2012/52	28-Mar-12	Pathanamthitta	THQH Thiruvalla	1	PS 11-12	6 weeks
				Pathanamthitta	DH Kozhencherry	1	PS 11-12	6 weeks
				Pathanamthitta	General Hospital, Pathanamthitta	1	PS 11-12	6 weeks
				Pathanamthitta	General Hospital, Adoor	1	PS 11-12	6 weeks
				Pathanamthitta	THQH Ranni	1	PS 11-12	6 weeks
				Alapuzha	THQH Pulinkunnu	1	PS 11-12	6 weeks
				Alapuzha	General Hospital, Alapuzha	1	PS 11-12	6 weeks
				Thiruvananthapuram	THQH Chirayinkeezh	1	PS 11-12	6 weeks
				Thiruvananthapuram	THQH Nedumangad	1	PS 11-12	6 weeks
				Thiruvananthapuram	General Hospital, Trivandrum	1	PS 11-12	6 weeks
				Thiruvananthapuram	THQH Parasala	1	PS 11-12	6 weeks
				Kollam	THQH Sasthamkottah	1	PS 11-12	6 weeks
				Kollam	THQH Kottarakkara	1	PS 11-12	6 weeks
				Kottayam	THQH Changanaserry	1	PS 11-12	6 weeks
				Kannur	DH Kannur	1	PS 11-12	6 weeks
Kannur	GH Thalassery	1	PS 11-12	6 weeks				
138	Dental X-ray Machine	138/2012/31	28-Mar-12	Thiruvananthapuram	THQH Nedumangad	1	PS 11-12	6 weeks
139	Fully Automatic streilser	139/2012/159	31-Mar-12	Thiruvananthapuram	General Hospital, Trivandrum	1	PS 11-12	8 weeks
				Palakkad	DH Palakkad	1	PS 11-12	8 weeks

140	Hb a1c Analyser	140/2012/191	28-Mar-12	Pathanamthitta	THQH Thiruvalla	1	PS 11-12	4 weeks
				Pathanamthitta	DH Kozhencherry	1	PS 11-12	4 weeks
				Pathanamthitta	General Hospital, Pathanamthitta	1	PS 11-12	4 weeks
				Pathanamthitta	Govt speciality hospital, Adoor	1	PS 11-12	4 weeks
				Pathanamthitta	THQH Ranni	1	PS 11-12	4 weeks
				Alapuzha	THQH Pulinkunnu	1	PS 11-12	4 weeks
				Alapuzha	General Hospital, Alapuzha	1	PS 11-12	4 weeks
				Alapuzha	DH Mavelikara	1	PS 11-12	4 weeks
				Thiruvananthapuram	THQH Chirayinkeezh	1	PS 11-12	4 weeks
				Thiruvananthapuram	General Hospital, Trivandrum	1	PS 11-12	4 weeks
				Thiruvananthapuram	THQH Parasala	1	PS 11-12	4 weeks
				Kollam	THQH Karunagapally	1	PS 11-12	4 weeks
				Kollam	THQH Nedungolam	1	PS 11-12	4 weeks
				Kozhikkode	THQH Quilandi	1	PS 11-12	4 weeks
				Kannur	WCH Mangattuparambu	1	PS 11-12	4 weeks
				Kannur	DH Kannur	1	PS 11-12	4 weeks
Kannur	GH Thalassery	1	PS 11-12	4 weeks				
141	Traction Unit And Traction Table For Physiotherapy	141/2012/126	28-Mar-12	Pathanamthitta	DH Kozhencherry	1	PS 11-12	6 weeks
				Alapuzha	General Hospital, Alapuzha	1	PS 11-12	6 weeks
				Palakkad	DH Palakkad	1	PS 11-12	6 weeks
142	Flexible Naso-Pharygo Larygoscope	142/2012/46	28-Mar-12	Pathanamthitta	DH Kozhencherry	1	FS 11-12	8 weeks
				Kottayam	DH Kottayam	1	FS 11-12	8 weeks
143	Weighing Balance Lab-Electronics	143/2012/174	29-Mar-12	Pathanamthitta	THQH Thiruvalla	1	PS 11-12	4 weeks
				Pathanamthitta	DH Kozhencherry	1	PS 11-12	4 weeks
				Pathanamthitta	General Hospital, Pathanamthitta	1	PS 11-12	4 weeks
				Pathanamthitta	Govt speciality hospital, Adoor	1	PS 11-12	4 weeks
				Pathanamthitta	THQH Ranni	1	PS 11-12	4 weeks
				Alapuzha	THQH Pulinkunnu	1	PS 11-12	4 weeks
				Alapuzha	General Hospital, Alapuzha	1	PS 11-12	4 weeks
				Thiruvananthapuram	THQH Chirayinkeezh	1	PS 11-12	4 weeks
				Thiruvananthapuram	THQH Nedumangad	1	PS 11-12	4 weeks
				Thiruvananthapuram	WCH Thycaud	1	PS 11-12	4 weeks
				Thiruvananthapuram	General Hospital, Trivandrum	1	PS 11-12	4 weeks
				Thiruvananthapuram	THQH Parasala	1	PS 11-12	4 weeks
				Kollam	THQH Sasthamkottah	1	PS 11-12	4 weeks
				Kollam	THQH Punalur	1	PS 11-12	4 weeks
				Kollam	THQH Nedungolam	1	PS 11-12	4 weeks
				Kozhikkode	THQH Vatakara	1	PS 11-12	4 weeks
				Kozhikkode	THQH Kuttiadi	1	PS 11-12	4 weeks
				Kozhikkode	THQH Perampra	1	PS 11-12	4 weeks
Kannur	GH Thalassery	1	PS 11-12	4 weeks				
144	Automatic Film Processor	144/2012/11	29-Mar-12	Kottayam	General Hospital, Pala	1	PS 11-12	6 weeks
				Kottayam	THQH Changanaserry	1	PS 11-12	6 weeks
				Kottayam	THQH Vaikom	1	PS 11-12	6 weeks
				Idukki	THQH Thodupuzha	1	PS 11-12	6 weeks
				Idukki	THQH Peerumedu	1	PS 11-12	6 weeks
				Ernakulam	THQH Thrrippunithara	1	PS 11-12	6 weeks
				Malappuram	THQH Perinthalmnna	1	PS 11-12	6 weeks
				Palakkad	THQH Mannarkkad	1	PS 11-12	6 weeks

				Palakkad	THQH Ottappalam	1	PS 11-12	6 weeks
				Palakkad	THQH Alathoor	1	PS 11-12	6 weeks
				Kannur	THQH Thaliparamba	1	PS 11-12	6 weeks
				Kannur	THQH Peravoor	1	PS 11-12	6 weeks
145	Ultrasound Unit For Physiotherapy	145/2012/130	29-Mar-12	Alapuzha	General Hospital, Alapuzha	1	PS 11-12	4 weeks
				Kollam	DH Kollam	1	PS 11-12	4 weeks
				Palakkad	DH Palakkad	1	PS 11-12	4 weeks
				Pathanamthitta	PHC Chathankari	1	PS 11-12	8 weeks
				Pathanamthitta	CHC Vechoochira	1	PS 11-12	8 weeks
				Pathanamthitta	DH Kozhencherry	1	PS 11-12	8 weeks
				Pathanamthitta	General Hospital, Pathanamthitta	1	PS 11-12	8 weeks
				Pathanamthitta	PHC Thumpamon	1	PS 11-12	8 weeks
				Pathanamthitta	PHC Enadimangalam	1	PS 11-12	8 weeks
				Pathanamthitta	Govt speciality hospital, Adoor	1	PS 11-12	8 weeks
				Pathanamthitta	THQH Ranni	1	PS 11-12	8 weeks
				Alapuzha	PHC Muhama	1	PS 11-12	8 weeks
				Alapuzha	THQH Pulinkunnu	1	PS 11-12	8 weeks
				Alapuzha	THQH Kayamkulam	1	PS 11-12	8 weeks
				Thiruvananthapuram	THQH Varkala	1	PS 11-12	8 weeks
				Thiruvananthapuram	THQH Chirayinkeezh	1	PS 11-12	8 weeks
				Thiruvananthapuram	CHC Kanyakulangara	1	PS 11-12	8 weeks
				Thiruvananthapuram	CHC Vithura	1	PS 11-12	8 weeks
				Thiruvananthapuram	THQH Nedumangad	1	PS 11-12	8 weeks
				Thiruvananthapuram	General Hospital, Trivandrum	1	PS 11-12	8 weeks
				Kollam	CHC Sooranad	1	PS 11-12	8 weeks
				Kollam	THQH Sasthamkottah	1	PS 11-12	8 weeks
				Kollam	CHC Pathanapuram	1	PS 11-12	8 weeks
				Kollam	THQH Kadakkal	1	HDS	8 weeks
				Kollam	THQH Kottarakkara	1	PS 11-12	8 weeks
				Kollam	CHC Kundara	1	PS 11-12	8 weeks
				Kottayam	CHC Uzhavoor	1	PS 11-12	8 weeks
				Kottayam	THQH Pampady	1	PS 11-12	8 weeks
				Kottayam	CHC Erumeli	1	PS 11-12	8 weeks
				Kottayam	CHC Paika	1	PS 11-12	8 weeks
				Kottayam	CHC Mundakkayam	1	PS 11-12	8 weeks
				Kottayam	CHC Edayarikapuzha	1	PS 11-12	8 weeks
				Kottayam	CHC Arunootimangalam	1	PS 11-12	8 weeks
				Kottayam	THQH Vaikom	1	PS 11-12	8 weeks
				Idukki	CHC Purapuzha	1	PS 11-12	8 weeks
				Idukki	THQH Nedumkandom	1	PS 11-12	8 weeks
				Idukki	PHC Pampadumpara	1	PS 11-12	8 weeks
				Ernakulam	CHC Vengoor	1	PS 11-12	8 weeks
				Ernakulam	CHC Keecheri	1	PS 11-12	8 weeks
				Ernakulam	WCH Mattancherry	1	HDS	8 weeks
				Ernakulam	CHC Vadavukode	1	PS 11-12	8 weeks
				Ernakulam	CHC Vengola	1	PS 11-12	8 weeks
				Ernakulam	CHC Chengamanad	1	PS 11-12	8 weeks
				Ernakulam	CHC Angamaly	1	PS 11-12	8 weeks
				Ernakulam	CHC Pampakuda	1	PS 11-12	8 weeks
146	Hematology Analyser	146/2012/55	29-Mar-12					

146	Hematology Analyser	146/2012/55	29-Mar-12	Ernakulam	CHC Ramamangalam	1	PS 11-12	8 weeks
				Ernakulam	CHC Koothattukulam	1	PS 11-12	8 weeks
				Ernakulam	THQH Kothamangalam	1	PS 11-12	8 weeks
				Thrissur	CHC Vellanikkara	1	PS 11-12	8 weeks
				Thrissur	CHC Ollur	1	PS 11-12	8 weeks
				Thrissur	CHC Pazhanji	1	PS 11-12	8 weeks
				Thrissur	CHC Vadanappally	1	PS 11-12	8 weeks
				Thrissur	CHC Mullasserry	1	PS 11-12	8 weeks
				Malappuram	CHC Mankada	1	PS 11-12	8 weeks
				Palakkad	THQH Ottappalam	1	PS 11-12	8 weeks
				Palakkad	CHC Koduvayoor	1	PS 11-12	8 weeks
				Kozhikkode	CHC Cheruvady	1	PS 11-12	8 weeks
				Kozhikkode	CHC Olavanna	1	PS 11-12	8 weeks
				Kozhikkode	CHC Narikuni	1	PS 11-12	8 weeks
				Kozhikkode	THQH Thamaraserry	1	PS 11-12	8 weeks
				Kozhikkode	THQH Nadapuram	1	PS 11-12	8 weeks
				Kozhikkode	CHC Meladi	1	PS 11-12	8 weeks
				Kozhikkode	CHC Ulliyeri	1	PS 11-12	8 weeks
				Kozhikkode	CHC Balussery	1	PS 11-12	8 weeks
				Kozhikkode	THQH Quilandi	1	PS 11-12	8 weeks
				Wayanad	CHC Meenangady	1	PS 11-12	8 weeks
				Kannur	WCH Mangattuparambu	1	PS 11-12	8 weeks
				Kannur	CHC Oduvallithattu	1	PS 11-12	8 weeks
Kannur	THQH Thaliparamba	1	PS 11-12	8 weeks				
Kannur	DH Kannur	1	PS 11-12	8 weeks				
Kannur	CHC Panoor	1	PS 11-12	8 weeks				
Kasargode	CHC Mangalpady	1	PS 11-12	8 weeks				
Kasargode	CHC Cheruvathur	1	PS 11-12	8 weeks				
Kasargode	THQH Nileswar	1	PS 11-12	8 weeks				
147	Power Drill and reamer for orthopedics	147/2012/104	29-Mar-12	Kozhikkode	THQH Quilandi	1	HDS	6 weeks
148	Ultrasound With Color Doppler 4d (Live 3d)	148/2012/132	30-Mar-12	Thiruvananthapuram	WCH Thycaud	1	PS 11-12	8 weeks
149	Ecg Machine (12 Channel)	149/2012/243	30-Mar-12	Kannur	DH Kannur	1	PS 11-12	6 weeks
150	Phacomachine	150/2011/100	10-04-2012	Thiruvananthapuram	General Hospital, Trivandrum	1	NPCB	6 weeks
				Kollam	DH, Kollam	1	NPCB	6 weeks
151	Keratometer	151/2012/63	31-Mar-12	Pathanamthitta	Govt speciality hospital, Adoor	1	PS 11-12	6 weeks
				Kollam	THQH Punalur	1	PS 11-12	6 weeks
				Thrissur	THQH Kunnamkulam	1	PS 11-12	6 weeks
				Kozhikkode	General Hospital, Kozhikode	1	PS 11-12	6 weeks
				Wayanad	DH Mananthavady	1	PS 11-12	6 weeks
152	Nasal Endoscope with camera light source and fess instruments	152/2012/79	30-Mar-12	Idukki	DH Idukki	1	PS 11-12	8 weeks
				Ernakulam	THQH Kothamangalam	1	PS 11-12	8 weeks
				Palakkad	THQH Mannarkkad	1	PS 11-12	8 weeks
				Palakkad	THQH Chittoor	1	PS 11-12	8 weeks
153	Slit Lamp	153/2012/110	03-04-2012	Malappuram	CHC Wandoor	1	POLYCLINIC	8 weeks
				Palakkad	CHC Ellapully	1	POLYCLINIC	8 weeks
154	Binocular Microscope	154/2012/13	30-Mar-12	Kollam	Cancer Care Centre, Kollam	1	HDS	8 weeks
				Kollam	CHC Palathara	1	HDS	8 weeks

155	Ot Table Electric-Model B	155/2012/197	31-Mar-12	Pathanamthitta	Govt speciality hospital, Adoor	1	PS 11-12	6 weeks
				Kollam	THQH Karunagapally	1	PS 11-12	6 weeks
				Kottayam	DH Kottayam	1	PS 11-12	6 weeks
				Idukki	THQH Thodupuzha	1	FS 11-12	6 weeks
				Palakkad	DH Palakkad	1	PS 11-12	6 weeks
156	Electrolyte Analyser	156/2012/41	31-Mar-12	Pathanamthitta	THQH Thiruvalla	1	PS 11-12	8 weeks
				Pathanamthitta	General Hospital, Pathanamthitta	1	PS 11-12	8 weeks
				Pathanamthitta	THQH Ranni	1	PS 11-12	8 weeks
				Alapuzha	General Hospital, Alapuzha	1	PS 11-12	8 weeks
				Alapuzha	DH Mavelikara	1	PS 11-12	8 weeks
				Thiruvananthapuram	THQH Chirayinkeezh	1	PS 11-12	8 weeks
				Thiruvananthapuram	WCH Thycud	1	PS 11-12	8 weeks
				Kollam	THQH Sasthamkottah	1	PS 11-12	8 weeks
				Kozhikkode	THQH Vatakara	1	PS 11-12	8 weeks
				Kozhikkode	THQH Quilandi	1	PS 11-12	8 weeks
157	Nerve Locator	157/2012/196	31-Mar-12	Kasargode	General Hospital, Kasargode	1	HDS	8 weeks
				Pathanamthitta	General Hospital, Pathanamthitta	1	PS 11-12	6 weeks
158	Binocular Microscope	158/2012/13	02-Apr-12	Thiruvananthapuram	General Hospital, Trivandrum	1	PS 11-12	6 weeks
159	Hot Air Oven (Lab)	159/2012/56	02-Apr-12	Kollam	PHC Perumon	1	HDS	8 weeks
160	Centrifuge	160/2012/21	02-Apr-12	Kollam	PHC Perumon	1	HDS	8 weeks
161	Dental X-ray Machine	161/2012/31	02-Apr-12	Thiruvananthapuram	CHC Puthenthope	1	HDS	10 weeks
162	Incubator Lab	162/2011/60	13-04-2012	Malappuram	CHC Wandoor	1	POLYCLINIC	6 weeks
163	Autoref keratometer	163/2012/12	10-04-2012	Ernakulam	CHC Kalady	1	HDS	4 weeks
				Alappuzha	General Hospital Alappuzha	1	PS 11-12	6 weeks
				Thiruvananthapuram	DMH Peroorkada	1	PS 11-12	6 weeks
				Kollam	THQH Karunagapally	1	PS 11-12	6 weeks
164	Measuring Tape	164/2012/250	10-04-2012	Ernakulam	General Hospital Ernakulam	1	PS 11-12	6 weeks
165	Cutting Scissors	164/2012/250	10-04-2012	Thiruvananthapuram	Ware House Trivandrum	2367	NRHM-SHP	4 weeks
166	Mercury Thermo Meter	165/2012/250	10-04-2012	Thiruvananthapuram	Ware House Trivandrum	2367	NRHM-SHP	4 weeks
167	Scissor Small	166/2012/250	10-04-2012	Thiruvananthapuram	Ware House Trivandrum	2367	NRHM-SHP	4 weeks
168	Pulse Oxymeter	167/2012/250	10-04-2012	Thiruvananthapuram	Ware House Trivandrum	2367	NRHM-SHP	4 weeks
169	ECG Machine 3 Channel	168/2012/105	10-04-2012	Kozhikkode	General Hospital Kozhikkode	1	HDS	4 weeks
				Alapuzha	Govt. Homeo Hospital Kayamkulam	1	Homeo	6 weeks
				Thiruvananthapuram	Govt. Homeo Hospital Trivandrum	1	Homeo	6 weeks
170	ECG Machine 12 Channel	169/2012/243	16-04-2012	Kollam	Govt. Homeo Hospital Punalur	1	Homeo	6 weeks
171	OT Table Orthopedics -Manual	170/2012/243	16-04-2012	Kannur	THQH Pazhayangady	1	NRHM	6 weeks
172	Needle Destroyer	171/2012/93	19-04-2012	Thiruvananthapuram	THQH Chirayinkeezh	1	PS 100-11	8 weeks
				Thiruvananthapuram	District Drug WareHouse	246	KMSCL	4 weeks
				Kollam	District Drug WareHouse	184	KMSCL	4 weeks
				Pathanamthitta	District Drug WareHouse	143	KMSCL	4 weeks
				Alapuzha	District Drug WareHouse	210	KMSCL	4 weeks
				Kottayam	District Drug WareHouse	190	KMSCL	4 weeks
				Ernakulam	District Drug WareHouse	303	KMSCL	4 weeks
				Idukki	District Drug WareHouse	144	KMSCL	4 weeks
				Thrissur	District Drug WareHouse	243	KMSCL	4 weeks
				Palakkad	District Drug WareHouse	215	KMSCL	4 weeks
				Malappuram	District Drug WareHouse	250	KMSCL	4 weeks
				Kozhikkode	District Drug WareHouse	195	KMSCL	4 weeks
Wayanad	District Drug WareHouse	95	KMSCL	4 weeks				

				Kannur	District Drug WareHouse	202	KMSCL	4 weeks
				Kasargode	District Drug WareHouse	122	KMSCL	4 weeks
173	Needle Destroyer	173/2012/83	21-04-2012	Pathanamthitta	DH Kozhencherry	1	HDS	4 weeks
				Alappuzha	THQH Kayamkulam	5	NRHM-MOT	4 weeks
				Ernakulam	CHC Ezhikkara	1	POLYCLINIC	4 weeks
				Palakkad	THQH Ottappalam	5	NRHM	4 weeks
				Palakkad	THQH Chittoor	1	NRHM-MOT	4 weeks
				Kannur	DH Kannur	10	HDS	4 weeks
				174	ENT Table with Whole System	174/2012/156	20-04-2012	Thiruvananthapuram
175	Labour Cot SS	175/2012/64	20-04-2012	Kozhikkode	General Hospital Kozhikkode	1	HDS	6 weeks
176	ECG Machine Single Channel	176/2012/37	20-04-2012	Kollam	District Homeo Hospital Kollam	1	HDS	6 weeks
177	Kidney Tray 6"	177/2012/030	24-04-2012	Thiruvananthapuram	District Drug Ware House, Trivandrum	2367	NRHM-SHP	4 weeks
178	Kidney Tray 8"	178/2012/030	24-04-2012	Thiruvananthapuram	District Drug Ware House, Trivandrum	2367	NRHM-SHP	4 weeks
179	Snellens Chart	179/2012/030	24-04-2012	Thiruvananthapuram	District Drug Ware House, Trivandrum	2367	NRHM-SHP	4 weeks
180	Autoclave Vertical	180/2012/09	24-04-2012	Pathanamthitta	THQH Thiruvalla	1	PS 11-12	12 weeks
				Pathanamthitta	DH Kozhencherry	1	PS 11-12	12 weeks
				Pathanamthitta	General Hospital, Pathanamthitta	1	PS 11-12	12 weeks
				Pathanamthitta	Govt speciality Hospital Adoor	1	PS 11-12	12 weeks
				Pathanamthitta	THQH Ranni	1	PS 11-12	12 weeks
				Alappuzha	General Hospital Alappuzha	1	PS 11-12	12 weeks
				Thiruvananthapuram	THQH Chirayinkeezh	1	PS 11-12	12 weeks
				Thiruvananthapuram	THQH Parasala	1	PS 11-12	12 weeks
				Kollam	THQH Neendakara	1	PS 11-12	12 weeks
				Kollam	THQH Sasthamkottah	1	PS 11-12	12 weeks
				Kollam	THQH Nedungolam	1	PS 11-12	12 weeks
				Kollam	WCH, Kollam	2	PS 11-12	12 weeks
				Kottayam	General Hospital Pala	1	PS 11-12	12 weeks
				Kottayam	DH Kottayam	1	PS 11-12	12 weeks
				Idukki	CHC Rajakkad	1	POLYCLINIC	12 weeks
				Idukki	CHC Kanjikkuzhy	1	POLYCLINIC	12 weeks
				Thrissur	THQH Kunnankulam	1	HDS	12 weeks
				Thrissur	THQH Chavakkad	1	HDS	12 weeks
				Malappuram	CHC Wandoor	1	POLYCLINIC	12 weeks
				Malappuram	DH Tirur	2	HDS	12 weeks
				Kozhikkode	THQH Perambra	1	PS 11-12	12 weeks
				Wayanad	DH Mananthavady	1	PS 11-12	12 weeks
Kannur	CHC Karivallur	1	HDS	12 weeks				
Kannur	THQH Thaliparamba	1	PS 11-12	12 weeks				
Kannur	DH Kannur	1	PS 11-12	12 weeks				
Kollam	THQH Neendakara	1	HDS	12 weeks				
181	Nerve Locator	181/2012/196	26-04-2012	Kozhikkode	THQH Quilandi	1	HDS	6 weeks
182	Nibp Monitor	182/2012/163	27-04-2012	Malappuram	DH Tirur	1	HDS	10 weeks
183	Incubator Lab	183/2012/60	28-04-2012	Kasargode	PHC Padne	1	HDS	4 weeks
				Kasargode	PHC Kayyur	1	HDS	4 weeks
184	Binocular Microscope	184/2012/13	28-04-2012	Kasargode	PHC Kayyur	1	HDS	8 weeks

185	Autoclave Horizontal	185/2012/222	28-04-2012	Alappuzha	DH Mavelikara	1	PS 11-12	6 weeks
				Thiruvananthapuram	THQH Chirayinkeezh	1	PS 11-12	6 weeks
				Thiruvananthapuram	THQH Nedumang	1	PS 11-12	6 weeks
				Thiruvananthapuram	General Hospital Trivandrum	1	PS 11-12	6 weeks
				Thiruvananthapuram	THQH Parasala	1	PS 11-12	6 weeks
				Kottayam	General Hospital Pala	1	PS 11-12	6 weeks
				Idukki	THQH Peerumedu	1	PS 11-12	6 weeks
				Ernakulam	THQH North Paravoor	1	PS 11-12	6 weeks
				Ernakulam	DH Aluva	1	PS 11-12	6 weeks
				Ernakulam	THQH Kothamangalam	1	PS 11-12	6 weeks
				Thrissur	DH Thrissur	1	PS 11-12	6 weeks
186	Small Tray with Lid	188/2012/250	28-04-2012	Thiruvananthapuram	District Drug Ware House, Trivandrum	2367	KMSCL	4 weeks
187	Curved Artery Forceps 6"	188/2012/250	28-04-2012	Thiruvananthapuram	District Drug Ware House, Trivandrum	2367	KMSCL	4 weeks
188	Curved Artery Forceps 8"	188/2012/250	28-04-2012	Thiruvananthapuram	District Drug Ware House, Trivandrum	2367	KMSCL	4 weeks
189	LED Torch	189/2012/250	28-04-2012	Thiruvananthapuram	District Drug Ware House, Trivandrum	2367	KMSCL	4 weeks
190	Transparant Plastic Jar	190/2012/250	28-04-2012	Thiruvananthapuram	District Drug Ware House, Trivandrum	2367	KMSCL	4 weeks